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Abstract
	 From	start	to	finish,	implementing	large	public	infrastructure	projects,	like	a	park,	can	
be	challenging.	Funding	shortages,	public	opposition,	and	physical	limitations	are	all	potential	
problems	that	can	halt	a	project’s	development.	This	study	explores	the	complexities	of	imple-
mentation	by	using	a	proposed	park	designed	by	the	Kansas	City	Design	Center	as	a	case	study	
for	examination.	The	visioning	process,	or	first	stage	of	implementation,	is	explored	by	examin-
ing	the	factors	that	influenced	the	design.	Through	interviews,	this	report	then	examines	how	the	
actors	and	processes	of	project	implementation	work	together	or	against	each	other	in	project	
development.	Applying	the	learned	knowledge	of	implementation	to	the	proposed	park	of	the	
Kansas	City	Design	Center	presented	multiple	challenges,	as	well	as	opportunities	for	the	park.	
After	understanding	implementation	and	its	application	to	the	Rail	Park,	three	main	strategies	
are	proposed	to	move	the	Kansas	City	Design	Center’s	proposed	park	past	the	visioning	stage.	
The	three	strategies	are:	to	collaborate	between	actors,	garner	public	support,	and	project	phas-
ing.	General	conclusions	about	implementation	in	this	study	found	that	there	will	be	challenges	
and	not	all	can	be	anticipated,	but	it	is	important	to	plan	for	those	that	can	be.	Being	flexible	and	
persistent	to	move	a	project	forward	is	necessary	in	order	to	accommodate	stakeholders’	con-
cerns	and	unforeseen	problems.	Knowledge	of	implementation	and	its	complexities	will	assist	
actors,	developers,	and	students	to	advance	visions	into	reality.
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1	 The	implementation	process	to	develop	a	
project	is	complex	and	can	be	difficult	because	of	
the	divided	interests	and	interdependent	decision-
making.	Understanding	the	process	can	lead	to	a	
better	knowledge	of	what	those	interests	might	
be	and	how	to	best	work	with	those	actors.	Not	all	
proposed	projects	get	implemented	due	to	funding,	
divided	interests	and	bureaucracy	that	complicate	
the	process.	Understanding	how	actors	work	
within	an	implementation	process,	and	anticipating	
individual	actor’s	interests	and	goals	can	lead	to	a	
smoother	and	better	implementation	attempt.	
	 The	students	at	the	Kansas	City	Design	
Center	(KCDC)	have	been	working	within	Kansas	
City	to	create	a	master	plan	for	the	park	system	
in	the	Greater	Downtown	Area.	I	have	worked	in	
this	studio,	developing	the	design	proposals	for	
the	city	and	stakeholders.	As	a	participant	in	the	
design	process,	it	was	not	always	clear	what	to	
expect	when	stakeholders	would	comment	on	our	
designs.	Since	the	studio	was	encourage	to	think	
outside	of	the	limits	at	first,	it	was	difficult	to	field	
questions	about	the	practicality	of	the	project.	The	
studio	works	to	make	visions	that	are	futuristic,	
but	reaches	to	be	within	reality.	Learning	about	the	
challenges	that	stakeholders	have	experienced,	may	
lead	to	a	better	understanding	of	their	concerns.		
It	also	became	clear	that	there	were	multiple	and	
complex	issues	that	make	project	development	
challenging.	Many	projects	are	proposed,	but	not	
all	or	implemented.	In	this	report	I	will	examine	
implementation	beginning	with	the	visioning	stage	
of	KCDC	and	looks	at	the	actors,	the	processes	
and	how	they	can	influence	the	challenges	and	
opportunities	for	a	proposed	project.	
	 I	have	found	that	the	implementation	
process	can	vary	depending	on	which	actors	
participate	and	the	different	barriers	affecting	
the	process.	Finding	an	interest	for	each	actor	in	
the	project	will	assist	in	finding	supporters,	but	
overcoming	concerns	with	creative	design	and	
negotiation	is	important	to	aligning	those	interests.	
There	will	be	major	challenges	for	the	KCDC	proposal	
that	range	from	the	functional	capacity	of	the	park,	
the	ability	to	acquire	land	for	the	park	and	the	public	
opinion	of	the	park.	For	the	Rail	Park	coordinating	
processes	between	departments,	gaining	public	
support	and	phasing	the	project	are	strategies	that	
may	be	used	to	overcome	the	greatest	challenges	
of	creating	the	Rail	Park.	Strategies	and	general	
conclusions	about	implementation	are	presented	
inform	those	beginning	the	process,	or	those	with	
little	experience	to	beginning	thinking	about	their	
own	barriers	and	opportunities.	It	also	presents	
Chapter I. Introduction 
2knowledge	of	the	complexities	of	implementation	
to	inform	student	groups	of	stakeholder	concerns	
or	points	of	view.	The	report	outline	is	diagramed	in	
figure	1-1.	The	diagram	gives	a	general	outline	of	the	
report	and	what	will	be	covered	in	the	report.
	 Implementing	a	project	can	appear	to	be	a	
losing	battle	without	an	understanding	of	what	you	
might	be	up	against.	Using	the	KCDC	proposed	park,	
the	challenges	to	implementation	will	be	explored.	
Understanding	the	basics	of	how	the	actors	and	
processes	come	together	to	develop	a	project	may	
provide	a	better	chance	of	completing	a	project.	
Understanding	these	processes	will	also	help	
student	groups	and	others	to	develop	proposals	
with	the	challenges	in	mind	and	provide	them	with	
the	knowledge	that	they	can	be	overcome.	
Background:KCDC
Questions / Methods 
VISION
KCDC Proposal:
     Rail Park
Implementation
Strategies for
 Implementing 
 the Rail Park
Rail Park
Challenges and 
Opportunities 
Figure	1-1	 Report	structure
Flow of the Report Structure
3Chapter Title 
Kansas City Design Center
	 The	Kansas	City	Design	Center	(KCDC)	is	
a	type	of	civic	organization	that	serves	the	city	
as	a	creative	and	collaborative	resource.	Its	main	
component	is	an	interdisciplinary	studio	funded	by	
grants,	to	work	on	redesigning	or	reimagining	Kansas	
City’s	public	realms.	This	studio	is	a	collaboration	
between	the	University	of	Kansas	and	Kansas	State	
University.	Both	Kansas	University	and	Kansas	State	
University	students	work	on	a	design	problem	in	
Kansas	City	to	help	create	a	vision	for	the	particular	
design	challenge	they	work	on	each	year.	The	goal	
of	KCDC	is	not	only	to	provide	students	with	an	
education,	but	to	also	serve	the	city.	KCDC	provides	
the	city	a	forum	to	freely	discuss	architecture	
and	urban	issues,	as	well	as	the	opportunity	to	
brainstorm	and	envision	the	possibilities	within	
Kansas	City.	By	developing	projects	without	
restrictions	and	funding	limits	the	studio	is	able	
to	open	possibilities	of	what	could	be.		It	raises	
awareness	about	public	spaces	and	the	character	
of	those	various	realms,	as	well	as	the	endless	
possibilities	in	the	city.	The	studio	works	as	a	civic	
and	college	organization,	tackling	various	urban	
projects	and	envisions	how	the	city	can	optimally	
II. Background 
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Figure	2-2	 Map	of	Rail	Park	location	and	surrounding	buildings	
5function	and	be	served.	
	 The	studio	is	a	unique	experience	for	
students	by	providing	an	opportunity	to	engage	
the	public	and	stakeholders.	The	studio	works	with	
professionals	to	learn	from	real	life	situations.	
KCDC	combines	public	visioning	with	educational	
opportunities	to	mix	student,	professional,	faculty	
and	public	vision.		
	 This	year	the	Public	Improvement	Advisory	
Committee	has	funded	KCDC	to	look	at	the	current	
park	system	in	the	Greater	Downtown	Area	(GDA)	
and	reimagine	how	the	parks	serve	downtown.	The	
studio	is	working	with	the	Department	of	Parks	
and	Recreation	of	Kansas	City	to	create	a	master	
plan	for	the	parks	in	the	GDA.		The	master	plan	
we	developed	as	a	studio	includes	three	different	
elements,	anchor	parks,	smaller	fill-in	parks,	and	
corridors	that	connect	people	and	parks	and	
encourage	circulation.	This	frame	work	was	meant	
to	incorporate	important	park	typologies	within	
Kansas	City,	as	well	as	introduce	new	ones.	The	
anchor	parks	served	as	the	large	recreation	centers	
provide	district	and	city	identity.	The	network	of	
infill	parks	are	small	parks	that	can	be	permanent	
or	temporary	and	used	to	fill	in	vacant	lots	or	
unused	parking	lots	to	increase	the	public	spaces	
Figure	2-3	 Rail	Park	Master	Plan
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6and	greenery.		The	corridors	work	to	encourage	
pedestrian	and	bicycle	transportation	by	improving	
the	design	of	those	facilities	on	streets.	Each	of	
these	elements	is	currently	being	investigated	in	
detail	to	create	physical	designs.	As	a	part	of	this	
studio,	I	have	worked	to	help	analyze	and	study	
current	issues	in	Kansas	City	as	well	as	relevant	case	
studies.
	 The	focus	of	this	report	is	the	Rail	Park.	Rail	
Park	is	a	new	park	proposed	as	part	of	the	anchor	
park	scheme.	The	Rail	Park	began	as	an	interest	to	
create	a	linear	park	along	the	railroad	tracks	that	
would	serve	the	Crossroads	area.	The	parti	of	the	
park	is	shown	in	figure	2-1.	The	parti	displays	the	
linear	aspect	of	the	park	that	follows	the	railroad,	
as	well	as	the	expansion	of	space	out	into	the	city.	
The	parti	also	displays	the	connection	and	inclusion	
of	Washington	Square	Park.	Figure	2-2	displays	
the	placement	of	the	park	in	the	city,	compared	to	
Crown	Center	and	Union	Station.	The	park	has	been	
developed	to	contribute	solutions	to	current	area	
problems	with	stormwater	and	city	barriers.	Figure	
2-3	shows	the	master	plan	for	the	park	created	as	of	
March	19,	2012.	The	master	plan	takes	the	concept	
elements	in	the	park,	and	attempts	to	map	out	their	
placement	within	the	park.	Public	space	and	water	
management	areas	are	displayed,	along	with	lawns	
and	buffer	zones.	
	 KCDC	has	already	begun	the	process	of	
project	development	by	creating	the	idea	for	the	
park,	or	the	visioning.	This	report	will	investigate	the	
process	and	factors	that	influenced	the	vision	for	the	
Rail	Park,	then	move	on	to	investigate	the	following	
processes	and	actors	involved	in	the	project’s	
possible	development.	Strategies	are	then	proposed	
that	account	for	major	challenges	and	opportunities	
that	may	lead	to	a	possible	implementation	plan	
or	provide	guidance	for	any	project	struggling	to	
understand	the	development	process.
7Chapter III. Methodology 
	 The	objective	of	this	study	is	to	better	
understand	the	complete	implementation	process	
for	a	proposed	public	space,	as	well	as	offer	
guidance	to	implementation	strategies	for	the	KCDC	
Rail	Park	or	other	general	public	space	proposals.	
The	Rail	Park	was	used	as	a	case	study	for	the	
implementation	process	possibilities.		In	order	to	
understand	these	things,	the	following	questions	
were	used	as	guidance	in	the	investigation	of	the	Rail	
Park:		
•What	part	of	the	process	has	been	completed		 	
			already	for	the	Rail	Park?
•What	influenced	the	visioning	process?
•What	would	the	process	to	implementation	be?
•Who	were	the	actors	in	the	process?
•How	do	the	actors	influence	the	process?
•What	are	the	barriers/	opportunities	to		 	 					
			implementation?
Table	3-1	 Interview	Descriptions	  
Department/Organization	   Work	   Information	  on	  
Water	  Services:	  KCMO	   Stormwater	  Utility	  	   Project	  implementation	  (Stormwater,	  personal	  
communication,	  February	  22,	  2012)	  
Parks	  and	  Recreation:	  
KCMO	  
Park	  Management	  
&	  Improvements	  	  
Project	  implementation	  and	  works	  with	  parks	  
(Parks	  and	  Rec.,	  personal	  communication,	  
February	  22,	  2012)	  
Kansas	  City	  Star	   Journalist	   Work	  on	  infrastructure	  and	  project	  development	  
(KC	  Star,	  personal	  communication,	  February	  20,	  
2012)	  
Downtown	  Council	   Green	  Space	  
Committee	  
Work	  with	  Crossroads	  districts,	  Green	  Space	  
Committee	  and	  urban	  projects	  and	  parks	  (Green	  
Space	  Committee,	  personal	  communication,	  
February	  22,	  2012)	  
Kansas	  City	  Planning	  
Department	  
Long	  range	  
planning	  	  
Worked	  on	  Greater	  Downtown	  Area	  Plan	  and	  
project	  development	  (Planner,	  personal	  
communication,	  February	  29,	  2012)	  
Mid-­‐America	  Regional	  
Council	  
Sustainable	  and	  
environmental	  
work	  
Promotion	  of	  sustainable	  methods	  for	  
environmental	  protection	  (MARC,	  February	  14,	  
2012)	  
Kansas	  State	  University	   Professor	  working	  
with	  KCDC	  
Works	  frequently	  in	  Kansas	  City	  and	  student	  
projects	  with	  KCDC	  (Professor,	  personal	  
communication,	  March	  19,	  2012)	  
Kansas	  State	  University	   Student	  in	  KCDC	   Working	  on	  design	  and	  development	  of	  the	  Rail	  
Park	  (Student,	  personal	  communication,	  March	  19,	  
2012)	  
8	 To	answer	these	questions,	participant	
observation,	interviews,	research	and	general	
working	knowledge	of	the	City	were	used	to	analyze	
the	various	actors	and	factors	of	implementation.	
The	interviews	were	done	with	an	employee	of	the	
water	services	department,	Parks	and	Recreation	
Department,	Mid-America	Regional	Council,	the	
Kansas	City,	Missouri	planning	department,	a	Kansas	
City	Star	reporter,	a	member	of	the	Green	Space	
Committee	and	a	Kansas	State	University	professor	
and	student.	An	explanation	of	their	work	and	the	
type	of	information	gathered	from	each	interviewee	
in	table	3-1.	Memos	were	made	for	each	interview	
were	and	summarized	to	the	main	points	or	
repeated	points.	The	memos	were	summarized	into	
one	document	with	main	points	from	all	interviews	
to	be	used	in	the	analysis.	The	analysis	will	combine	
the	information	into	a	better	understanding	of	the	
actors,	their	roles	and	motivations,	and	how	it	might	
be	changed	to	better	implement	the	park,	or	other	
public	projects.
	 This	is	a	qualitative	study	that	uses	the	
opinions	and	experience	of	the	various	actors	and	
stakeholders	to	understand	the	processes.	The	
information	gathered	led	to	a	general	understanding	
of	what	parts	of	implementation	had	been	
completed	and	what	was	left	to	do	to	implement	
the	project.	The	creation	of	the	park,	the	visioning	
stage,	was	already	completed	for	the	Rail	Park.	
Interviews and 
Research
Site factors, experience
literature and precedent 
reviews
General Knowledge 
of Rail Park and 
Implementation
Potential of 
the Rail Park
Challenges of 
the Rail Park
Strategies to over-
come Barriers and 
implement the park
Figure	3-1	 Diagramed	Methods		 	 	
9From	participant	knowledge	and	research,	the	
visioning	process	is	analyzed	for	contributing	factors	
and	information	that	led	to	the	implementation	
strategies.	The	interviews,	literature	reviews	and	
general	knowledge	provided	the	information	to	
analyze	who	the	actors	are	and	processes	in	the	
rest	of	the	implementation	process.	All	of	the	
gathered	knowledge	was	used	to	formulate	the	
potential	implementation	and	concerns	about	
the	Rail	Park.	Figure	3-1	displays	the	methods	of	
gathering	knowledge	in	order	to	identify	the	barriers	
and	opportunities,	and	from	those	opportunities	
and	knowledge	formulate	the	strategies	for	the	
implementation	of	the	Rail	Park.
10
11
Chapter IV. KCDC Visioning Process for 
the Rail Park
	 KCDC’s	process	is	the	attempt	to	take	what	
currently	exists	and	imagine	what	there	could	be.	
At	this	stage	KCDC	is	examining	the	situation	and	
developing	concepts	that	take	advantage	of	the	
opportunities,	and	improve	current	issues.	Kansas	
City	Design	Center	has	created	a	vision	for	what	the	
park	system	could	be	in	Greater	Downtown	Area	
of	Kansas	City.	KCDC	took	the	city	specific	factors,	
as	well	as	precedent	studies	and	literature	reviews,	
to	create	the	Rail	Park	vision.	Figure	4-1	shows	the	
accumulation	of	information	into	the	considerations	
for	the	ultimate	concept	of	the	Rail	Park.	
	 The	site	factors	are	those	circumstances	that	
currently	or	will	later	influence	the	city	development	
in	some	way.	These	factors,	in	turn,	affect	the	vision	
for	the	future	of	Kansas	City.	The	three	main	site	
factors	influencing	the	Rail	Park	design	are	the	
current	park	situation,	the	sewer	system	overhaul,	
and	the	new	investment	activity.	These	problems	
or	opportunities	influenced	the	design	studio	in	
determining	the	location	and	justification	for	the	
park	proposal.	
Site Analysis and  Factors
Inspiration,
Location,
Functionality,
Use
Kansas City 
Sewer Problem
Park Update for
 Parks and Rec.
New or Incoming
 Investment
Literature: Sustainability,
Multifunctional Landscapes
Precedent studies: 
Tanner Springs,  
Milton Street Park and 
Sherbourne Common
Site Factors
Research & Current Practices
KCDC 
Vision
Figure	4-1	 Visioning	Diagram
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	 Kansas	City’s	park	system	came	from	the	
vision	of	George	Kessler	in	the	early	1893	park	
board	report	(Kessler	Society	of	Kansas	City,	2012).	
He	envisioned	a	series	of	boulevards	and	parkways	
that	would	connect	the	three	main	parks	of	Kansas	
City:	West	Terrace,	North	Terrace	and	Penn	Valley.	
The	parks	were	selected	from	sites	with	dramatic	
topography	that	made	development	difficult	or	
near	impossible.	Although	the	parks	contained	
beautiful	views	and	interesting	topographic	features,	
they	also	lacked	meandering	paths	or	open	space	
for	recreation.	The	automobile	later	overtook	the	
boulevards	because	the	wide	streets	were	ideal	for	
automobile	travel,	but	inner	open	space	between	
lanes	was	often	too	narrow	for	recreation	(Garvin,	
1996).	The	parks	were	designed	for	the	future	
of	Kansas	City	in	1915,	but	struggle	to	serve	the	
populations	open	space	and	recreational	needs	
almost	a	century	later.	The	park	system	has	since	
added	more	properties,	but	recently	has	it	started	to	
reexamine	the	parks	in	the	downtown.	
	 To	understand	how	the	public	feels	about	
the	downtown	park	system,	KCDC	took	surveys	in	
the	parks,	as	well	as	distributed	surveys	via	social	
media	and	email.	In	addition,	public	comments	
were	written	on	the	window	space	of	the	KCDC	
studio.	The	responses	varied	greatly,	but	the	
answers	were	clear	that	the	public’s	needs	were	not	
being	adequately	met.	There	was	a	mix	of	positive	
feedback	about	the	parks,	but	many	comments	
provided	suggestions	of	improvements	or	listed	
problems	with	the	parks.	People	had	concerns	about	
safety,	maintenance,	and	appropriate	programming.	
Some	participants	even	noted	that	the	lack	of	
neighborhood	amenities,	such	as	kid-friendly	parks,	
kept	them	from	moving	downtown.	
	 The	park	system	has	not	been	updated	
or	re-evaluated	on	its	effectiveness	to	serve	the	
communities	in	the	Downtown	area.	Although	there	
have	been	improvements	and	amenities	added	to	
parks,	things	such	as	poor	location,	visibility,	and	
access	may	limit	their	use	and	functionality.	
The	Crossroads,	a	district	south	of	the	central	
downtown	loop	of	Kansas	City,	is	a	growing	
residential	area	that	lacks	green	or	public	space.	
The	one	green	space	in	the	area	is	the	formal	lawn	
in	front	of	the	Kauffman	Center	for	the	Performing	
Arts	or	the	DST	Reality	community	gardens.	The	
Kauffman	Center	for	the	Performing	Arts	is	an	opera	
and	theater	that	was	developed	by	the	Kauffman	
Foundation	and	other	sponsors	(Kauffman	Center,	
2010).	DST	Reality,	part	of	DST	System	Inc.,	is	a	real-
estate	and	development	company	in	Kansas	City	
(DST	System	Inc.,	2012).	The	Kauffman	Performing	
Arts	Center	offers	a	green	lawn,	but	the	public	
is	restricted	to	the	paths	and	the	space	is	not	
conducive	to	public	gatherings.	The	DST	gardens	are	
Downtown Park System
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privately	owned	and	may	not	always	be	a	permanent	
fixture	if	DST	decides	to	develop	the	gardens.	There	
are	parks	like	Penn	Valley	and	Washington	Square	
Park	near	the	Crossroads	district,	but	both	of	these	
parks	are	separated	from	the	Crossroads	area	by	the	
visual	and	physical	barriers	like	the	railroad	tracts,	
topography,	and	heavy	traveled	streets.	The	two	
sides	of	the	tracks	feel	like	two	different	parts	of	the	
city	because	of	the	railroad	track	and	topography	
barriers.	The	diagram	in	figure	4-2	shows	the	division	
in	the	city.	The	difference	in	shading	represents	
the	two	areas	of	the	city	that	are	separated	by	
topography	and	the	railroad.	
	 The	Crossroads	area	has	a	unique	identity	
and	character	expressed	by	the	artist	and	grass	
roots	communities,	as	well	as	the	businesses	in	the	
area.	Not	all	of	the	parks	that	serve	the	Crossroads	
share	it’s	unique	character.	Some	spaces	like	the	DST	
garden	fit	the	unique	community	character,	but	this	
garden	may	not	be	a	permanent	feature.	An	event	
that	characterizes	the	Crossroads	is	First	Fridays.	On	
First	Friday’s,	local	businesses	and	art	galleries	open	
for	people	to	wander	in	and	see	work	on	display.	The	
event	attracts	street	performers	and	food	vendors	
to	the	area.	The	groups	are	usually	pushed	to	the	
streets	and	empty	lots,	but	in	the	future,	these	
spaces	might	be	lost	to	development	or	an	increase	
in	traffic.	The	Crossroads	lack	a	public	space	that	is	
representative	of	its	identity	and	that	supports	the	
activities	desired	by	visitors	and	residents.
	KCDC	has	been	analyzing	the	park	system	and	
has	become	interested	in	finding	those	areas	that	
may	need	public	spaces.	There	is	an	opportunity	
to	improve	the	park	system	by	filling	the	voids	and	
distributing	new	spaces.	The	Crossroads	area	has	a	
lack	of	green,	open,	or	public	space	that	is	needed	
to	handle	the	events	and	future	needs	for	residents.	
The	area	is	a	good	opportunity	to	further	distribute	
park	amenities	in	a	growing	area	to	better	enhance	
the	park	system.	The	lack	of	pervious	or	green	
surfaces	presents	another	problem	with	stormwater	
runoff,	which	has	caused	problems	and	flooding	for	
the	outdated	sewer	systems	in	Kansas	City.	
	 Kansas	City	has	been	functioning	with	
combined	sewer	system	that	must	now	be	repaired	
to	meet	both	EPA	standards	and	the	excess	capacity	
of	the	growing	city.	The	system	was	originally	built	
for	a	city	of	a	much	smaller	size	and	now	cannot	
handle	the	current	capacity.	Some	parts	of	the	
sewer	system	that	were	built	150	years	ago	are	
still	in	use	today.	It	is	time	to	update	the	system	to	
meet	new	pollution	standards.	The	Environmental	
Protection	Agency	(EPA)	mandated	that	Kansas	
Stormwater and Sewer Issues in 
Kansas City
15
City	start	implementing	its	Overflow	Control	Plan	
(OFCP)	which	finalized	in	2009.	The	OFCP	is	the	plan	
outlining	all	infrastructural	improvements	needed	
to	be	made	in	each	water	basin	of	Kansas	City	in	
order	to	reduce	the	combine	system	overflows	(Wet	
Weather	Solutions	Program,	2009).	
	 The	E.P.A.	has	been	mandating	cities	all	
over	the	United	States	to	begin	retrofitting	their	
combined	sewer	systems	so	as	to	reduce	the	
pollution	overflows.	This	mandate	came	from	the	
Clean	Water	Act	(1972),	which	made	it	illegal	to	
dump	unregistered	pollutants	into	navigable	water.	
Since	the	overflow	of	combined	sewer	systems	
includes	the	wastewater,	and	wastewater	(which	
is	considered	a	pollutant)	the	overflows	are	illegal.	
The	way	combined	sewer	systems	work	is	that	
they	combine	both	the	stormwater	runoff	from	
the	streets	or	buildings	into	the	same	pipe	as	the	
raw	sewage.	In	dry	weather,	the	system	takes	all	
of	the	combined	sewage	and	stormwater	to	the	
water	treatment	plants.	The	problem	comes	in	wet	
weather	conditions;	the	excess	stormwater	entering	
the	system	overwhelms	the	outdated	system	and	is	
forced	to	overflow	into	lakes,	rivers,	and	estuaries.	
This	overflow	carries	with	it	raw	sewage	and	
harmful	bacteria.	It	also	takes	the	sediment	and	
pollutants	that	the	stormwater	runoff	picked	up	on	
the	streets	and	carries	it	to	the	waterways.	These	
overflows	can	impact	not	only	the	wildlife,	but	also	
the	water	quality	for	the	cities	downstream	(U.S.	
Environmental	Protection	Agency,	2012).	
Kansas	City’s	combined	sewers	have	an	overflow	
estimated	at	6.4	billion	gallons,	which	enter	
estuaries	and	lakes,	causing	environmental	
problems	and	property	damage.	These	overflows	
can	bring	with	them	E.	Coli	bacteria.	The	count	
of	the	concentration	of	E.	Coli	bacteria	can	be	a	
measure	for	the	possible	water	contamination	
levels.	E.	Coli	contamination	of	the	waterways	is	
one	of	the	primary	contamination	concerns	for	the	
combined	sewer	system	overflows	(Water	Services	
Department,	2009).	Other	problems	exist	due	to	the	
outdated	sewer	systems	that	typically	cause	flooding	
and	extensive	property	damage.	The	old	systems	are	
over	capacity	and	may	have	leaks	and	connection	
problems	that	lead	to	flooding.	In	wet	weather	
conditions,	the	sewer	can	spew	onto	the	street	or	
on	to	private	and	public	properties,	bringing	the	raw	
sewage	and	waste	with	it.	Industrial	waste,	including	
chemicals	and	possibly	toxic	waste,	can	be	part	of	
the	overflow	(U.S.	Environmental	Protection	Agency,	
2012).		
The	problems	created	by	the	combined	sewer	
systems	are	not	conducive	to	future	growth	and	
sustainable	development.	They	need	to	be	fixed	
even	without	the	EPA	mandate.	However,	fixing	the	
combined	sewer	system	will	not	be	cheap.	The	city	
plans	to	implement	its	OFCP	to	try	and	remedy	the	
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problem.	The	plan	includes	spending	$2.4	billion	by	
2034.	This	long	process	will	reduce	the	overflows	
from	6.4	billion	gallons	a	year	to	1.4	billion	gallons	
a	year.	This	process	will	also	raise	the	water	bills	
for	Kansas	City	residents	up	to	13%	(Water	Services	
Department,	2009).	
Of	the	different	water	basins	the	OFCP	is	working	
on,	Turkey	Creek	/CID	water	basin	produces	the	
greatest	amount	of	overflow	and	contains	the	
highest	percentage	of	impervious	surfaces.	This	
basin	captures	the	least	amount	of	stormwater	on	
site	and	forces	much	of	the	stormwater	into	the	
sewer	system	(Water	Services	Department,	2009).	
The	Turkey	Creek/CID	basin	where	the	Greater	
Downtown	Area	and	the	KCDC	studio	are	located.	
The	studio	has	considered	how	the	park	system	
concept	can	affect	the	stormwater	management	in	
the	area,	as	well	as	how	the	OFCP	may	provide	an	
opportunity	to	fund	any	stormwater	management	
proposal.	
The	location	and	investment	in	to	water	systems	
management	could	be	leveraged	by	the	Kansas	
City	Design	Center.	Tapping	into	the	OFCP	funding	
to	build	more	sustainable	infrastructure	for	Kansas	
Cities	stormwater	management	is	a	possible	source	
to	fund	the	potential	Rail	Park.	Incorporating	water	
management	strategies	to	reduce	flooding	and	
problems	in	the	area	will	help	both	the	residents	and	
provide	more	environmentally	friendly	solutions.
	
	 The	Greater	Downtown	Area	has	already	
seen	a	lot	of	change	in	the	past	ten	years.	The	
downtown	has	seen	over	$6	billion	in	investment	
and	is	continues	to	attract	more	(Downtown	
Council	of	Kansas	City,	2012).	An	upcoming	area	
for	investment	is	near	the	Crown	Center	Shopping	
area	and	Union	Station,	located	at	Main	Street	and	
Pershing	Road.	There	are	new	attractions	and	new	
transit	investments	that	will	make	the	area	a	major	
node	within	the	city.	
	 There	are	two	new	transit	lines	that	plan	to	
stop	in	the	same	area.	The	North-South	Street	Car	
Line	on	Main	Street	and	the	commuter	rail,	which	
would	run	to	either	the	Eastern	Suburbs	along	I-70	
in	Missouri,	or	the	Southeastern	suburbs	along	the	
Rock	Island	Corridor	are	the	two	potential	transit	
lines.	The	streetcar	has	been	moved	further	along	
and	is	set	in	motion	to	be	developed,	while	the	
commuter	rail	is	still	in	developmental	stages	(Mid-
America	Regional	Council,	2012).	If	both	of	these	
lines	come	to	meet	in	the	same	area,	there	would	be	
a	great	opportunity	for	further	development	at	the	
transfer	of	these	routes.	
	 Some	investments	have	already	come	into	
the	area	to	take	advantage	of	not	only	the	growing	
area,	but	the	growing	city	as	well.	Kansas	City	is	
becoming	a	larger	tourist	destination.	The	new	
Incoming investments and
New City Center
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attractions	soon	to	open	are	the	Legoland	Discovery	
Center	and	Sea	Life	Aquarium,	which	will	move	
into	Crown	Center.	The	project	cost	$15	million	and	
Crown	Center	Redevelopment	Corporation	plans	
to	share	the	cost	with	the	developers	of	the	two	
attractions	without	any	public	funding.	These	two	
projects	anticipate	attracting	over	250,000	visitors	
annually	(Hawley,	2011).	These	two	projects	will	
bring	increase	traffic	and	investment	to	the	area	
around	Crown	Center	and	Union	Station.	The	KCDC	
studio	desired	to	take	advantage	of	the	upcoming	
center	by	improving	the	public	space	and	providing	
public	amenities	in	the	area	for	future	increased	
activity.	
	 These	investments	and	incoming	
infrastructure	will	revitalize	the	area	into	a	city	
center.	There	is	an	opportunity	to	take	advantage	of	
this	growth,	not	only	for	public	amenities,	but	for	
private	investors	as	well.	This	area	could	potentially	
support	future	Tax	Increment	Financing	districts	that	
would	support	different	public	infrastructures.	
	
	 The	literature	review	and	the	case	studies	
also	have	incited	knowledge	and	vision,	as	they	
inform	the	studio	of	what	has	been	done	in	other	
areas	in	order	to	inspire	ideas	for	the	Kansas	City	
area.	This	section	looks	at	sustainability	and	its	
importance;	then	it	examines	how	sustainable	
landscapes	can	be	achieved	through	multifunctional	
landscapes.	These	landscapes	combine	land	uses	
to	improve	functionality.	Next,	it	looks	into	case	
studies	of	multifunctional	landscapes	that	include	
stormwater	management	and	public	space.	These	
spaces	range	from	high	stormwater	management	
functionality	and	high	public	recreation	space	to	
lower	functionality	and	public	space.	Finally,	there	is	
a	description	about	sustainable	implementation	in	
practice	and	policies	that	influence	those	practices.	
This	information	helped	develop	the	vision	of	the	
KCDC	studio.
	 Green	infrastructure	and	green	
methodologies	have	been	shown	to	be	beneficial	
to	the	health	of	residents	of	a	city	and	to	have	a	
positive	impact	on	the	mood	of	its	citizens.	Green	
infrastructure	can	be	described	as	a	network	of	
natural	landscape	throughout	the	city,	or	it	can	
be	used	to	describe	how	natural	systems	are	
Sustainability and Multifunctional
Landscapes
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used	to	improve	resources	or	function	as	types	
of	infrastructure	for	the	city.	Alexandra	Dunn	has	
described	green	infrastructure	as	applying	to	the	
following:	
Natural	systems,	or	to	designed	or	engineered	
systems,	that	use	soil	and	vegetation	to	
capture	water,	reduce	ambient	temperatures,	
and	otherwise	protect	and	enhance	both	
environmental	quality	and	public	health.	Urban	
green	infrastructure	in	this	Article	refers	to	
trees,	rain	gardens,	vegetated	swales,	pocket	
wetlands,	constructed	wetlands,	open	areas	of	
impervious	surfaces	and	reduced	open	space,	
contribute	to	heat	island	effects	and	reduce	air	
quality.	(Dunn,	2010)
	 These	can	be	described	as	Best	Management	
Practices	(BMPs)	as	well.		Natural	features	and	
open	spaces	can	have	an	impact	on	the	way	people	
feel	about	the	places,	such	as	developing	feelings	
of	attachment	toward	the	place	or	encouraging	
interactions	with	people	in	the	place.	Likewise,	
if	the	open	spaces	or	greenery	is	overgrown,	the	
feelings	can	be	negative	(Tzoulas,	et	al.,	2007).	There	
have	also	been	studies	showing	the	significance	
of	trees	and	adjacent	greenery	that	contribute	to	
better	physiological	wellbeing	and	lessening	fatigue	
(Tzoulas,	et	al.,	2007).
	 Green	infrastructure	is	often	described	as	
sustainable	development	because	it	is	beneficial	to	
both	the	environment	and	people.	Sustainability	
is	typically	understood	to	have	three	main	
components:	environmental,	economic,	and	social-
political	sustainability.	Hubert,	Muller,	Werner,	and	
Helming	are	all	authors	who	describe	sustainability	
as	focusing	“economic	action	and	social	balancing	
endeavors	towards	the	conservation	of	functions	
of	ecological	systems.	Therefore,	politics	have	to	be	
able	to	determine	a	development	strategy,	which	
does	equal	justice	to	reciprocal	dependencies	of	
economic	social,	and	environmental	development	
components.”	(Hubert,	Muller,	Werner,	and	Helming,	
2003).	Sustainability	is	becoming	more	important	to	
the	longevity	of	our	cities	and	is	slowly	infiltrating	
private	and	public	practices.	Implementing	
sustainable	programs	will	be	difficult	due	to	a	lack	of	
information	and	ability	needed	to	set	performance	
standards	and	measurements.	More	information,	
research	and	standards	are	being	introduced	as	
more	BMPs	are	implemented	and	measured	to	find	
the	challenges	of	sustainable	solutions	(Mei	Yuan	
and	Jay	Yang).	Specifically	with	green	infrastructure,	
there	is	a	lack	of	knowledge	about	reliability.	This	
lapse	stunts	the	full	use	and	potentiality	of	these	
systems	(Interviews).	Coupling	sustainable	solutions	
with	other	uses	and	proving	its	functionality	may	
encourage	more	acceptance	of	these	practices.	
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	 Multifunctional	landscapes	are	a	concept	
more	commonly	used	in	agriculture	as	a	way	to	gain	
economic	value	from	the	land,	while	still	allowing	
it	to	function	naturally	for	ecological	purposes.	For	
these	Multifunctional	Landscapes,	all	demands	are	
considered	equally	important	and	all	demands	are	
considered	simultaneously	(Hubert,	Muller,	Werner,	
and	Helming,	2003).	Rosenburg	and	Nijamp	explains	
the	spatial	land	market	and	how	land	uses	can	be	
related	to	the	location	and	size	of	land	needed,	
but		land	uses	can	be	in	competition	to	acquire	the	
same	land,	which	is	suitable	for	multiple	purposes.	
This	land	demand	and	continuing	consumption	
limits	the	future	availability	of	land	for	functional	
uses.	Rosenburg	and	Nijamp	begin	to	define	
multifunctional	landscapes	using	another	definition	
from	Lagendijk	and	Wisserhof.	This	definition	
states	the	following	four	possible	conditions	of	
multifunctional	landscapes:	
Intensification	of	the	land	use	(an	increase	in	
the	efficiency	of	the	land	use	by	a	function);	
(2)	Interweaving	of	the	land	use	(which	they	
define	as	the	use	for	the	same	area	for	several	
functions);	(3)	using	the	third	dimension	of	the	
land	(the	underground	along	with	the	surface	
area);	(4)	using	the	fourth	dimension	of	the	
land	(use	of	the	same	area	by	several	functions	
within	a	certain	time-frame).”(p.	7)
		
	 They	critique	the	concept	of	simply	
attempting	to	intensify	the	land	use,	and	pose	
that	the	intensity	of	the	landscapes	comes	from	
process	and	outcome	of	the	remaining	three	
conditions	of	multifunctional	landscapes.	They	
also	critique	interweaving	land	uses,	and	prefer	
land	uses	diversity.	They	believe	that	increasing	
diversity	will	increase	the	number	of	functions	on	
the	site	(Rodenburg	&	Nijkamp,	P.,	2002).	Boheman	
connected	this	concept	to	infrastructure	and	
more	urban	setting	examples	to	make	more	use	of	
commonly	unused	land.	
	 Boheman	presented	the	argument	for	
combining	infrastructural	and	art	to	incorporate	
living	systems.	Boheman	argues	that	incorporating	
all	of	these	together	can	improve	human	and	natural	
environments	to	be	more	aesthetically	pleasing	and	
sustainable.	Additional	benefits	can	be	achieved	as	
well,	such	as	increasing	vegetation	around	a	city.	This	
can	not	only	help	people	psychologically,	but	it	can	
also	increase	the	air	quality,	serve	as	an	ecological	
benefit,	and	help	absorb	stormwater.	Integrating	
art	into	infrastructural	systems	may	also	help	
stimulate	creativity	and	provide	more	opportunity	
for	viewing.		He	presents	the	ideas	of	Thayer,	who	
spoke	of	“visual	ecology.”	Thayer	defines	the	idea	
of	“visual	ecology”	as	“a	new	sort	of	aesthetics	that	
will	teach	people	about	the	value	of	nature	and	the	
possible	symbiotic	relationship	between	culture,	
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nature,	and	design”	(Thayer	Jr.,	1976).	This	concept	
argues	that	natural	systems	should	be	exposed	and	
comprehensible	so	people	can	understand	and	see	
the	natural	processes	and	value.	By	interweaving	
land	uses,	landscapes	can	support	multiple	functions	
and	infrastructures	and	help	mitigate	negative	
effects	of	different	infrastructure	(Van	Bohemen,	
2002).	
	 These	concepts	and	findings	influenced	how	
the	studio	proceeded	with	design	decisions.	It	was	
important	to	make	sustainable	public	spaces	that	
were	functional	for	the	residents	and	for	the	city	as	
a	whole.	The	literature	review	provided	ideas	of	how	
to	incorporate	these	functions	into	one	public	space.
	 Multifunctional	landscapes	similar	to	the	
proposed	park	are	places	that	incorporate	water	
management	with	public	space	and	recreation.	
Three	case	studies	are	presented:	Sherbourne	
Commons	(Toronto,	Canada),	the	proposed	Milton	
Street	Park	(Culver	City,	CA),	and	Tanner	Springs	
(Portland	OR).	All	of	these	places	incorporate	
stormwater	management,	but	they	each	handle	
it	differently.	Although	all	have	public	spaces	at	
different	scales	and	types,	each	has	relevance	to	the	
proposed	rail	park.
	 Tanner	Springs,	in	the	Pearl	district	of	
Portland,	Oregon,	is	a	highly	designed	urban	
wetland	that	acts	as	a	stormwater	detention	pond	as	
well	as	public	space,	shown	in	figure	4-3.	The	project	
is	relevant	to	the	proposed	park	project	because	
of	the	location	and	process	of	implementation	of	
Tanner	Springs.	
	 The	Park	is	located	in	the	Pearl	District	-	a	
popular	multifunctional	area	with	high	real	estate	
value	and	that	also	happens	to	be	located	in	the	
Downtown	area.	To	acquire	the	0.93	acres	site,	the	
city	had	to	pay	approximately	$1.25	million	in	2003.	
To	build	the	site,	the	city	spent	$2.3	million	more	
(Korn,	2009).	The	developmental	process	included	
extensive	community	involvement	in	which	
Precedent Studies
Conclusion
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steering	committees	would	assist	in	determining	
programming	decisions.	The	designers	would	
continuously	go	back	and	forth	with	community	
leaders	and	stakeholders	to	revise	and	agree	on	one	
vision	and	design	for	the	park.	Later,	public	upset	in	
the	process	signaled	that	there	might	have	not	been	
a	diverse	range	of	public	members	and	stakeholders	
at	the	meetings.	This	highlights	Tanner	Springs	as	
an	example	of	the	importance	of	designing	for	the	
whole	public	(Hagerman,	2007).	
	 This	park	has	a	capture	and	filtering	system	
that	takes	rainwater	from	the	street	and	filters	and	
cleans	it	in	a	small-scale	urban	wetland	(Figurski).	
The	park	is	a	sustainable	and	attractive	small	urban	
wetland,	but	it	also	provides	public	space.	Despite	
the	extensive	public	involvement,	there	have	still	
been	concerns	from	citizens	that	the	park	was	a	
waste	of	money	because	of	its	lack	of	public	space	
and	enjoyment.	The	park	has	paths	and	rest	areas,	
but	in	a	city	of	interactive	public	spaces,	having	to	
stay	on	the	dedicated	path	is	not	really	a	public	
space.	Most	of	the	grasses	are	natural	grasses	
that	are	not	conducive	to	play	and	lounging.		The	
park	does	have	open	lawn	space,	but	it	is	a	small	
component	to	the	entire	site.		The	park	is	more	of	a	
park	of	sculptures	and	green	space	to	be	viewed	in	
the	city	(Korn,	2009).	
	 Like	the	perceived	needs	and	uses	of	the	
proposed	park	in	Kansas	City,	the	need	for	open	
space	for	full	public	use	is	necessary.	The	area	has	
little	public	space	besides	the	streets	and	empty	
lots.	It	would	not	be	served	well	by	something	that	
allows	minimal	use	to	the	residents	(Korn,	2009).
	 Milton	Street	Park	is	a	proposed	park	located	
along	the	Ballona	Creek	near	Los	Angeles,	California.	
The	park	proposal	includes	a	linear	park	of	various	
activities	and	a	variety	of	different	ecologies	from	
one	side	of	the	park	to	the	other.	The	plant	life	
would	surround	the	paths	that	allow	for	recreation	
or	leisure.	The	park	also	helps	to	manage	the	water	
with	natural	filtration	systems	(Hung,	et	al.,	2011).	
	 The	park	is	designed	to	reestablish	ecologies	
in	an	old	concrete	embanked	channel.	The	park	is	
designed	for	a	variety	of	users	and	would	connect	to	
an	adjacent	park	with	playing	fields.	The	linear	park	
would	include	walking,	running	and	biking	paths	for	
Milton Street Park
Figure	4-3	 Aerial	View	of	Tanner	Springs
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park-goers.	The	park	has	a	variety	of	nooks	for	other	
activities	like	bird	watching	and	panoramic	viewing	
(Hung,	et	al.,	2011).	
	 The	park’s	water	management	includes	a	
complex	system	that	uses	natural	systems	to	filter	
the	water	and	retention	basins	to	allow	for	the	
water	to	soak	into	the	ground.	The	system	first	
diverted	from	the	storm	drains	into	a	hydrodynamic	
separator	that	removes	trash	and	debris.	The	water	
is	then	pumped	into	a	vegetated	swale	where	the	
water	filters	through	the	plants	and	percolates	to	
the	detention	basin	underneath	the	vegetation.	
The	water	slowly	soaks	into	the	ground	water	table	
(Hung,	et	al.,	2011).
	 This	park	shows	the	ability	to	mix	
stormwater	management	with	recreation	and	
activities	into	a	similar	area.	The	park	has	not	been	
built,	but	the	master	plans	provide	an	interesting	
solution	to	traditional	concrete	embanked	creeks	
(State	of	California	Baldwin	Hills	Conservancy,	
2010).	The	retrofitting	of	old	infrastructure	into	new	
sustainable	practices	is	necessary	because	it	is	more	
environmentally	conscious.		
	 This	new	park	is	on	the	waterfront	of	Ontario	
Lake	and	is	3.7	acres.	It	integrates	stormwater	
collection	with	urban	public	space	and	amenity.	
The	pavilion	and	park	is	displayed	in	figure	4-4.	The	
park	has	also	attracted	$800	million	in	investment	
revenue	to	the	surrounding	area	(Waterfront	
Toronto,	2012).	
	 The	park	services	the	surrounding	
neighborhood	by	offering	public	space	and	art	in	
Figure	4-7	 Sherbourne	Common	Pavilion	
Sherbourne Common
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the	infrastructure.	The	collected	water	is	displayed	
in	fountains	and		sculptures.	A	total	of	$1.9	million	
was	spent	on	the	public	art	and	sculpture	in	the	
park.		In	the	winter,	the	park	is	frozen	to	create	a	
public	ice-skating	arena.	The	park	also	serves	the	
neighborhoods	stormwater	management	needs	
(Waterfront	Toronto,	2012).	
	 The	park	is	able	to	collect,	store,	and	clean	
the	stormwater	from	the	neighborhood	and	release	
it	back	into	the	lake.	The	system	has	an	advanced	
Ultra	Violet	cleaning	system	common	in	wastewater	
treatment	facilities.	The	UV	rays	are	sent	through	
the	water	and	kill	the	majority	of	bacteria	within	
the	water.	Once	the	water	has	been	cleaned,	it	is	
released	back	into	the	lake	(Waterfront	Toronto,	
2012).	
	 The	park	is	an	example	of	efficient	and	
effective	stormwater	management,	while	adding	
open	public	space	and	amenity.	The	cost	of	the	
project	totals	$30.6	million.	The	federal	government	
in	Canada	paid	28.7	million	of	that	cost	and	the	
city	paid	the	additional	$1.9	million	for	the	public	
art.	The	project	displays	the	balance	between	
functionality	and	practicality	in	cost.	The	cost	of	this	
type	of	project	in	Kansas	City	may	not	be	welcomed	
unless	it	had	the	capacity	to	handle	enough	
stormwater	to	be	cost	effective	(Waterfront	Toronto,	
2012).
	 All	three	of	the	precedent	studies	offer	
different	levels	of	functionality	and	public	amenity.	
The	balance	of	cost	effectiveness,	functional	use,	
and	public	enjoyment	is	difficult	to	decide,	but	it	
is	still	dependent	on	the	needs	of	the	surrounding	
area.	With	public	discourse	and	governmental	
support,	large	projects	in	popular	real	estate	areas	
are	possible;	however,	they	are	dependent	on	the	
support	of	the	city,	the	government,	and	the	public.	
The	projects	must	fit	the	needs	and	desires	of	both	
the	residents	the	level	of	functionality.
Conclusion
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	 Based	on	the	preceding	analysis	and	
research,	KCDC	developed	a	proposal	for	a	park	
located	in	the	South	end	of	the	Crossroads	district	
shown	in	figure	4-5.	This	proposal	takes	into	
consideration	site	factors,	literature	reviews,	and	
precedent	studies	needed	to	design	a	park	that	
addresses	the	difficult	issues	plaguing	the	area	and	
the	city.	The	park	addresses	the	need	for	additional	
public	spaces,	assists	in	managing	stormwater,	
and	leverages	upcoming	investments	in	the	area.	
It	also	address	issues	of	sustainability	and	land	
use	raised	in	the	case	studies	and	literature	by	
creating	a	multifunctional	landscape	that	is	both	a	
public	area	and	functional	infrastructure.	This	final	
proposal	is	the	vision	KCDC	has	developed	for	the	
area.	The	following	will	outline	how	the	park	will	
specifically	address	the	parks,	sewers	and	upcoming	
investments	in	the	area	as	part	of	the	vision,and	the	
questions	that	still	remain.
	 The	proposed	Rail	Park	will	provide	the	
Crossroads	district	with	a	new	urban	park	and	
public	space	that	will	accommodate	its	needs.	
The	park	will	be	designed	to	provide	space	for	
Vision for the Rail Park
Figure	4-5	 District	Connection	to	the	Rail	Park
Current Downtown Park System
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open	gatherings,	performances	and	parking	for	
food	vendors.	The	park	will	supply	the	area	with	
green	space	and	playgrounds,	as	well	as	a	path	for	
walking	and	jogging.	The	full	design	of	the	park	is	
still	being	finalized,	but	the	vision	is	to	provide	the	
neighborhood	with	the	amenities	and	spaces	it	
doesn’t	currently	have,	or	to	protect	it	from	losing	
any	of	the	little	space	it	does	have.	The	activities	
and	events	that	would	occur	in	the	park	are	also	
part	of	the	district’s	identity.	The	park	will	be	
used	to	strengthen	the	district’s	individuality	and	
community	atmosphere.
	 The	proposed	park	includes	Washington	
Square	Park	into	the	design	and	attempts	to	
revitalize	it	to	become	a	center	for	the	area.	The	
connection	from	the	Rail	Park	to	Washington	
Square	Park	over	the	Railroad	tracks	will	provide	an	
additional	pedestrian	connection,	in	an	attempt	to	
bridge	the	two	parts	of	the	city.	The	park	provides	
additional	access	and	mobility	to	the	area	for	
pedestrians.	
	
	 The	park	appears	to	be	functional	in	not	
only	providing	additional	access,	but	it	also	works	to	
capture	stormwater	in	order	to	reduce	the	amount	
of	water	entering	the	sewer	systems.	The	less	water	
entering	the	combined	sewer	systems,	the	smaller	
or	less	frequent	the	overflows	will	be.	The	park’s	
location	is	in	the	valley	where	OK	Creek	used	to	
flow.	It	now	is	channeled	underneath	the	ground.	
This	area	has	seen	previous	flooding	because	of	the	
location	and	the	natural	flow	of	water	to	the	area.	
The	proposed	park	attempts	to	capture	some	of	the	
water	flowing	to	the	area	naturally	before	it	enters	
the	sewer	system.	
	 The	stormwater	holding	capacity	of	the	
proposed	park	may	be	limited	by	the	amount	of	
space	available	for	the	park.	The	park	plans	to	use	
sustainable	practices	to	capture	the	stormwater	and	
cause	it	to	either	filter	into	the	soil	or	evaporate,	a	
practice	that	takes	a	lot	of	space	and	maintenance.	
There	are	other	practices	that	would	allow	water	
to	be	stored	without	as	intensive	use	of	space	of	
maintenance,	but	the	level	of	sustainable	practices	
associated	with	the	park	may	lower	as	well.	
	 Depending	on	the	park’s	level	of	capacity,	
there	may	be	an	opportunity	to	find	support	for	
funding	from	the	OFCP.	This	would	require	the	Parks	
and	Recreation	Departments	who	might	attempt	to	
implement	the	park	to	collaborate	with	the	Water	
Services	Department.	It	could	provide	opportunities	
for	a	joint	project	which	might	win	more	support	
needed	to	implement	it.
	
Stormwater and Sewer Issues in Kansas 
City
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	 The	proposed	park	would	be	located	in	a	
changing	area	that	has	already	seen	an	increase	in	
investment	and	may	soon	be	further	developed.	
There	is	an	opportunity	to	attain	land	in	the	area	
now	and	develop	another	attraction	for	the	area.	
Parks	can	be	useful	investment	tools	and	the	city	
could	leverage	the	proposed	park	as	an	instrument	
to	attract	tourism	and	additional	investments.	
Because	of	the	Park’s	proximity	to	the	incoming	
transit	lines,	it	would	be	easily	accessible	to	a	wide	
range	of	the	public.	Using	this	land	for	a	park	will	
not	only	provide	the	area	a	needed	public	space	
and	investment	incentive,	but	it	will	also	reveal	the	
importance	of	green	space	and	quality	of	life	to	the	
city.
	 The	design	has	presented	a	vision	for	the	
park,	but	the	specifics	elements	are	yet	to	be	
determined.	The	issue	is	mainly	deciding	what	
level	of	stormwater	management	the	park	could	be	
designed	to	handle	while	still	maintaining	public,	
green	space.	This	ultimate	decision	could	determine	
the	willingness	for	Water	Services	as	a	collaborative	
partner.	If	the	park	water	management	is	significant	
enough	to	influence	the	stormwater	management	of	
the	whole	water	basin,	Water	Services	may	be	more	
inclined	to	support	the	project.	
	 Specific	design	decisions	on	the	set	
programming	and	the	look	of	the	proposals	are	all	
in	the	conceptual	stage,	but	the	literal	design	is	in	
progress.	More	focus	has	been	drawn	to	Washington	
Square	Park	because	of	its	growing	importance	in	
the	project.	Understanding	and	determining	the	role	
of	the	Rail	Park	and	the	role	of	Washington	Square	
Park	is	still	to	come.	The	importance	of	each	park	is	
changing	and	morphing	as	the	project	vision	moves	
forward	in	the	design	process.	
	 The	Rail	Park	would	address	problematic	
issues	in	the	city	and	attempt	to	take	advantage	
of	upcoming	opportunities.	The	visioning	process	
takes	the	numerous	factors	connected	by	location	
in	order	to	bring	together	a	proposal	for	something	
that	can	address	the	various	aspects.	At	times,	it	can	
be	difficult	to	balance	the	issues	and	solutions	in	
the	process.	It	takes	time	and	numerous	reiterations	
that	can	be	difficult	for	a	city	or	organization	to	
focus	on.	The	KCDC	studio	or	any	student	group	
can	take	the	time	and	energy	to	do	the	research	
and	investigate	things	that	were	out	of	reach	for	
the	city.	The	visioning	of	what	could	be	may	lead	
the	way	for	new	ways	of	thinking	about	particular	
issues.	Often	a	project	from	these	student	groups	
is	not	fully	implemented,	but	some	concepts	can	
Design Decisions to be Determined
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be	like	Triangle	Park-	a	concept	originally	created	in	
a	previous	KCDC	studio	that	was	given	to	another	
architecture	firm	in	Kansas	City	to	finish	being	
designed	and	implemented.	The	design	may	have	
changed,	but	the	concept	and	the	intent	remain	
influential	in	the	final	product.
28
27
Chapter V. Moving from Vision 
to Reality
	 The	proposed	park	was	developed	to	
improve	the	area	and	city,	but	getting	this	concept	
past	the	visioning	stage	is	difficult.	To	understand	
how	the	rest	of	the	implementation	process	works,	
a	break	down	of	the	current	processes	used	by	the	
Departments	of	the	Parks	and	Recreation,	as	well	
as	the	Department	of	Water	Services	is	described.	
Following	the	processes	are	descriptions	of	the	
actors	at	play	in	the	implementation	processes.	
This	understanding	of	the	actors	and	processes	
will	lead	to	a	discussion	of	what	the	Rail	Park	may	
encounter	if	it	were	to	be	developed.	The	Rail	Park	
would	face	challenges	such	as	actors,	functionality	
disputes,	property	owners,	and	public	and	interest	
disputes.	Despite	the	variety	of	challenges	in	each	
there	are	opportunities	to	engage	new	solutions	
or	opportunities.	These	opportunities	relate	to	the	
ultimate	vision	of	the	Rail	Park	harking	back	to	the	
reasons	for	developing	it	in	the	beginning.	
	 The	analysis	of	the	Actors	looks	at	the	
various	actors’	roles	and	their	interests	in	the	
implementation	process.	The	actors	identified	are	
those	that	may	be	most	pertinent	to	the	proposed	
Rail	Parks	implementation.	The	roles	and	interests	
are	taken	from	an	analysis	and	understanding	
learned	throughout	the	investigation	of	this	
study.	Once	their	general	roles	and	interests	are	
understood,	these	actors	are	further	classified	
into	participatory	and	influential	actors	in	
implementation.	This	classification	is	done	to	help	
understand	how	some	actors	affect	the	project	
development	process.
	 Some	actors’	roles	have	greater	influence	
over	the	project	implementation.	The	interest	
of	those	actors	can	determine	their	level	of	
involvement	in	a	project,	either	in	support	or	in	
opposition.	Some	with	strong	interests	may	not	
have	the	opportunity	to	be	part	of	the	development	
process.	Although	not	all	actors	can	directly	be	a	
part	of	the	implementation	process,	they	can	still	
influence	the	progression.	In	this	way,	all	actors	
have	an	opportunity	to	be	a	part	of	the	process,	
but	the	way	they	do	is	mainly	divided	by	those	who	
participate	in	the	implementation	and	who	influence	
the	implementation.
Actors
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Actor	   Role	   Interest	  
Federal,	  State	  
and	  County	  
governments	  
	   Regulatory,	  policy	  makers,	  
funders	  
Advancing	  their	  jurisdiction	  and	  comprehensive	  
planning	  
EPA	   This	  federal	  agency	  focuses	  on	  
the	  protection	  of	  the	  
environment,	  by	  regulating	  
practices	  and	  contribute	  to	  
environmental	  degradation	  	  
Seeing	  sustainable	  practices	  implemented	  where	  
possible	  to	  better	  the	  environment,	  but	  also	  to	  see	  
main	  environmental	  threats	  like	  combined	  sewer	  
systems	  controlled.	  	  
Jackson	  County	   Regional	  government	  to	  control	  
and	  maintain	  county	  wide	  
functions,	  including	  regulation	  
and	  policy	  
Current	  interest	  in	  increasing	  transportation	  from	  
suburban	  cities	  to	  Downtown.	  In	  all	  to	  improve	  the	  
counties	  economy	  and	  quality	  of	  life	  for	  residents.	  	  
Missouri	  
Department	  of	  
Natural	  Resource	  	  
Set	  regulations	  and	  protect	  
resources	  and	  prevent	  the	  
degradation	  of	  the	  environment	  
at	  a	  state	  level	  
Maintaining	  those	  resources	  like	  the	  water	  quality	  
in	  the	  Missouri	  River	  for	  cities	  south	  of	  Kansas	  City	  
in	  Missouri	  
City	  
government	  
and	  planning	  
	   Policy	  makers	  and	  decision	  
makers,	  supportive	  or	  
incentive/disincentive	  projects.	  	  
Providing	  for	  the	  public	  both	  socially,	  economically	  
and	  environmentally,	  wining	  public	  favor	  
City	  Council	   These	  elected	  officials	  can	  be	  
champions	  and	  strong	  
supporters	  of	  projects	  in	  the	  
city.	  
To	  represent	  the	  public	  opinion,	  but	  this	  can	  make	  
the	  decisions	  difficult	  due	  to	  the	  diverse	  public	  
opinions.	  	  
City	  Manager	   The	  city	  manager	  controls	  the	  
budget	  and	  interactions	  with	  
the	  various	  city	  departments.	  
The	  city	  manager	  may	  serve	  as	  
a	  link	  between	  the	  elected	  
officials	  and	  the	  city	  
departments.	  
To	  maintain	  a	  well	  running	  city,	  while	  maintaining	  
the	  budget.	  Their	  interests	  may	  be	  inline	  with	  the	  
city	  council.	  
Planning	  
Department	  
To	  provide	  informed	  advising	  
and	  decision	  making	  to	  the	  
planning	  commission,	  as	  well	  as	  
develop	  plans	  for	  future	  city	  
development.	  	  
The	  city	  planners	  are	  interested	  in	  the	  long-­‐term	  
development	  of	  the	  city.	  
Public	  Improvement	  
Advisory	  Committee	  
Fund	  public	  infrastructure	  
projects	  in	  Kansas	  city	  	  
Supporting	  public	  wants	  and	  infrastructure	  
improvements	  for	  the	  city,	  provide	  the	  public	  with	  
an	  opportunity	  to	  make	  a	  difference.	  
Water	  services	   To	  maintain	  and	  provide	  
infrastructural	  solutions	  for	  
water	  management	  	  
To	  bring	  sustainable	  solutions	  to	  Kansas	  City,	  but	  
also	  cost	  effectively	  reduce	  the	  combined	  sewer	  
overflows	  
Parks	  and	  
Recreation	  
Developer	  and	  project	  manager	  
for	  the	  project	  
In	  providing	  the	  public	  with	  open	  green	  space	  and	  
recreational	  facilities	  for	  Kansas	  City.	  
MARC	   	   Regional	  planning	  and	  
comprehensive	  planning.	  
To	  improve	  the	  metropolitan	  are	  of	  Kansas	  City.	  
Civic	  
Organizations	  
and	  
Neighborhood	  
Associations	  
	   To	  start,	  develop	  and	  support	  
city	  improvements.	  To	  build	  
consensus	  and	  represent	  
organization	  members	  and	  
neighborhoods.	  	  
To	  represent	  the	  neighborhoods	  wishes,	  as	  well	  as	  
improving	  neighborhoods	  and	  areas	  for	  future	  
investments	  and	  residents.	  	  
Downtown	  Council	   Support	  downtown	  
revitalization	  and	  development.	  
This	  group	  works	  both	  in	  the	  
political	  advocacy	  side	  and	  
technical	  assistance	  in	  
development	  
To	  see	  the	  downtown	  grow	  and	  become	  a	  new	  
national	  destination,	  as	  well	  as	  a	  residential	  and	  
business	  destination.	  	  
Economic	  
Development	  
Council	  
Support	  economic	  development	  
and	  health.	  EDC	  staff	  often	  
works	  with	  government	  and	  
To	  help	  establish	  Kansas	  City	  as	  a	  self-­‐sustaining	  
economy	  that	  is	  resilient,	  growing	  and	  supportive	  
to	  businesses	  and	  residents.	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   22	  
non-­‐profit	  organizations	  in	  
Kansas	  City	  to	  assist	  in	  technical	  
finance	  and	  business	  work	  or	  
advising.	  	  
KCDC	   To	  assist	  in	  research,	  analysis	  
and	  visioning	  for	  the	  city	  and	  
organizations	  
To	  improve	  the	  city	  they	  work	  in,	  but	  also	  to	  learn	  
and	  push	  the	  boundaries	  of	  what	  can	  be	  done.	  	  
Public	   	   The	  reason	  for	  the	  project	  is	  for	  
the	  public	  so	  public	  approval	  
Their	  interest	  is	  in	  the	  quality	  of	  life.	  	  
Philanthropists	   Aid	  in	  the	  revitalization	  and	  
advancement	  in	  Kansas	  City	  by	  
investing	  in	  public	  projects	  
To	  better	  Kansas	  City	  as	  well	  as	  create	  a	  legacy	  
within	  the	  City.	  	  
Property	  owners	   To	  provide	  property	  for	  the	  
project,	  as	  well	  as	  agree	  to	  the	  
new	  project	  in	  the	  area.	  	  	  
To	  keep	  functionality	  of	  their	  businesses	  and	  
properties,	  or	  be	  fully	  compensated	  for	  property.	  	  
	   	   	   	  
Table	  5-­‐1	  
	   Some	  actor’s	  roles	  have	  a	  greater	  influence	  over	  the	  project	  implementation.	  
The	  interest	  of	  those	  actors	  can	  determine	  their	  level	  of	  involvement	  in	  a	  project,	  
either	  in	  support	  or	  in	  opposition.	  Some	  with	  strong	  interests	  may	  not	  have	  the	  
opportunity	  to	  be	  part	  of	  the	  development	  process.	  Although	  not	  all	  actors	  can	  
directly	  be	  a	  part	  of	  the	  implementation	  process,	  they	  can	  still	  influence	  the	  process.	  
In	  this	  way	  all	  actors	  have	  an	  opportunity	  to	  be	  a	  part	  of	  the	  process,	  but	  in	  the	  way	  
they	  do	  is	  mainly	  divided	  by	  those	  who	  participate	  in	  the	  implementation,	  and	  those	  
who	  influence	  the	  implementation.	  	  
Actors	  Participants	  and	  Influencers	  
	   Actors	  may	  play	  different	  roles	  for	  different	  projects.	  There	  are	  those	  who	  
drive	  the	  project	  and	  are	  strongly	  invested	  in	  the	  development	  of	  the	  project,	  these	  
could	  be	  described	  as	  Participant	  actors.	  There	  are	  also	  the	  actors	  that	  influence	  the	  
development	  by	  supporting	  or	  fighting	  the	  project	  implementation.	  These	  actors	  can	  
be	  described	  as	  influencing	  actors.	  Which	  actors	  are	  participants	  and	  influencers	  
depends	  on	  the	  project	  presented	  and	  the	  issues	  concerned.	  Often	  interests	  can	  
change	  for	  an	  actor	  and	  their	  role	  in	  the	  project	  development	  can	  change	  as	  well.	  If	  
an	  organization	  decides	  to	  partner	  with	  the	  Rail	  Park	  as	  it	  gains	  more	  support	  from	  
other	  influencing	  actors,	  then	  it	  will	  become	  a	  participant	  actor	  who	  is	  playing	  a	  
more	  dominant	  role.	  For	  the	  proposed	  Rail	  Park	  the	  participatory	  actors	  would	  be	  
the	  Parks	  and	  Recreation	  Department,	  and	  possible	  Water	  Services	  and	  the	  DTC,	  but	  
more	  could	  join	  in	  partnership.	  	  
	   The	  difference	  between	  participant	  
and	  influencing	  actors	  is	  in	  the	  level	  of	  
knowledge	  and	  authority	  over	  the	  project.	  
Participant	  members	  have	  the	  power	  to	  
change	  the	  project	  design	  or	  are	  informed	  
and	  consulted	  in	  the	  decision	  making	  
process.	  Influencing	  actors	  may	  influence	  
decisions	  or	  even	  help	  fund	  the	  project,	  but	  
these	  actors	  do	  not	  make	  the	  ultimate	  
decisions.	  Often	  the	  public	  is	  an	  influencing	  
actors,	  but	  in	  some	  cases	  members	  of	  the	  
public	  can	  become	  participants.	  It	  may	  seem	  
like	  ordinary	  citizens	  lack	  the	  resources	  to	  
Roxana	  Shaffe	  a	  resident	  of	  Kansas	  
City	  lived	  adjacent	  to	  Gillham	  Park,	  
which	  at	  the	  time	  was	  neglected.	  She	  
was	  able	  to	  gain	  funding	  for	  the	  
improvement	  through	  PIAC,	  bring	  the	  
park	  to	  the	  city	  council	  agendas,	  
communicate	  with	  the	  council	  man	  of	  
her	  district	  and	  hold	  events	  and	  
volunteer	  clean	  up	  days	  for	  the	  park.	  
She	  was	  able	  to	  gain	  two	  years	  of	  
funding	  at	  or	  over	  $200,000	  for	  
Gillham	  Park	  (Pflaum,	  2009).	  	  	  
	  
	
	 Actors	may	play	different	roles	for	different	
projects.	There	are	those	who	drive	the	project	and	
are	strongly	invested	in	the	developme t	of	the	
project	-	these	would	be	described	as	Participant	
actors.	There	are	also	the	actors	that	infl c 	the	
development	by	supporting	or	fighting	the	project	
implementation.	These	actors	can	be	described	as	
influencing	actors.	Which	actors	are	participants	
and	influencers	depends	on	the	project	presented	
and	the	issues	at	hand.	Nonetheless,	interests	and	
roles	of	actors	in	the	project	development	can	often	
change.	The	difference	between	participant	and	
influencing	actors	is	in	the	level	of	knowledge	and	
authority	over	the	project.
Influencing Actor
	 Influencing	actors	may	i pact	decisions	
or	even	help	fund	the	project,	but	these	actors	
do	not	make	the	ultimate	decisions.	These	actors	
may	present	opinions	or	support	for	or	against	
the	project,	but	may	not	have	direct	power	in	the	
project	development.	They	influence	the	design	and	
development	through	forums,	surveys,	lobbyist	or	
ven	basic	communication	met ods.	Some	examples	
of	influencing	actors	are	neighborhood	or	district	
associations,	community	groups	or	individuals	or	the	
public.
Partici nt Actors
	 Participant	members	have	the	power	to	
change	the	project	design	and	are	consulted	in	
the	decision	making	process.	If	an	organization	
decides	to	partner	with	the	Rail	Park	as	it	gains	more	
support	from	other	influencing	actors,	then	it	will	
become	a	participant	actor	who	is	playing	a	more	
dominant	role.		Participant	actors	may	include	a	
project	champion,	a	development	group,	principle	
design	team,	and	primary	financers.	A	champion	
of	a	project	is	someone	who	serves	as	the	head	
figure	of	the	project	development	and	works	to	gain	
attention	and	support	for	the	project	as	well.	For	the	
Table	5-1	 Actors	Roles	and	Interests
Influencing and Participant Actors
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proposed	Rail	Park,	the	participatory	actors	might	be	
the	Parks	and	Recreation	Department,	and	possible	
Water	Services	and	the	DTC,	but	more	could	join	in	
partnership.	
	 Often	the	public	is	an	influencing	actor,	but	
in	some	cases,	members	of	the	public	can	become	
participants.	It	may	seem	like	ordinary	citizens	lack	
the	resources	to	motivate	or	develop	a	project,	but	
there	are	outlets	such	as	the	PIAC	grants.	By	gaining	
support	with	neighbors,	then	they	can	gain	attention	
and	funding	from	the	PIAC	grants.	Although	it	is	
more	difficult,	anyone	could	potentially	become	a	
champion	of	the	project	who	is	willing	to	work	for	
it.	Gillham	Park	is	an	example	of	an	individual	citizen	
becoming	the	champion	of	improvement.	This	
member	of	the	public	was	able	to	gain	support,	find	
funding,	and	push	for	new	improvements	in	the	park	
(Pflaum,	2009).
	 Actors	who	participant	or	influence	all	play	
a	role	in	the	implementation	process,	but	how	
they	work	together	and	interact	may	determine	
the	outcome	of	the	project.	If	their	decisions	are	
interdependent,	then	they	are	making	decisions	
based	off	the	decisions	of	others	(Hopkins,	2001).	
This	can	be	beneficial	if	actors	begin	to	support	
the	project,	but	when	the	decisions	cross	each	
other	negatively	or	in	opposition	to	the	park,	the	
actors	can	be	faced	with	various	dilemmas.	In	
some	cases	actors	may	have	varying	interests,	but	
similar	goals.	Actors	can	join	sides	or	support	the	
project	and	reach	their	goal,	despite	their	different	
motivations	to	do	so.	For	the	Rail	Park	it	will	be	
important	to	present	a	goal	that	satisfies	multiple	
interests	to	better	coordinate	between	actors.	
Finding	ways	to	align	decision-making	processes	
with	more	collaborative	methods	may	better	offset	
the	complexity	of	interdependent	decisions	(Innes	&	
Booher,	2010).	
	 One	Challenge	the	Rail	Park	will	face	is	
identifying	the	actors’	interests.	It	can	be	difficult	
to	tell	what	position	the	actors	will	take	in	
implementing	the	Rail	Park.	One	can	understand	
why	it	might	benefit	the	city,	but	there	are	citizens	
who	may	believe	the	park	is	too	costly	and	that	
it	is	imposing	on	private	property.	Portney	brings	
up	the	reasons	why	projects	that	are	labeled	as	
public	space	and	sustainable	can	be	difficult	to	find	
support	for.	Sustainable	goals	can	sometimes	play	
against	individualistic	ideals	of	private	property	
rights	and	are	fought	by	citizens	who	oppose	
anything	that	is	too	far	from	the	norm.	There	are	few	
incentives	to	make	decisions	based	on	the	good	of	
the	community,	as	opposed	to	individual	interests	
(Portney,	2003).	It	is	important,	then,	to	identify	the	
possible	arguments	against	the	proposed	park,	and	
to	identify	potential	ways	to	approach	these	actors.	
Conclusion
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Societal	norms	are	changing	and	it	is	possible	that	
more	people	are	willing	to	accept	sacrificing	private	
rights	for	the	larger	good.	Various	actors	will	be	
opportunities	and	challenges,	but	they	are	also	any	
parks	greatest	resource.
	 To	understand	the	potential	project	
development	of	the	Rail	Park,	the	current	
implementation	processes	of	the	Parks	and	
Recreation	Department	and	the	Water	Services	
Department	were	examined.	The	processes	of	
the	Departments	of	Water	Services	and	Parks	
and	Recreation	are	displayed	as	described	in	the	
interviews	with	employees	from	each	department.	
The	two	processes	are	diagramed	in	figure	5-1.	The	
current	processes	provide	two	areas	of	overlap	in	
which	each	department	or	the	same	committees	
may	review	the	plans.	The	two	processes	may	
overlap	but	at	different	stages	of	implementation.	
The	greatest	differences	are	in	the	outreach	to	the	
public	and	other	departments	and	organizations.	
The	parks	and	recreation	services	extends	to	other	
departments,	organizations	and	governmental	
agencies	in	order	to	access	funding	for	capital	
improvements	more	often	than	the	Water	Services	
Department.		
	 The	implementation	process	can	vary	
depending	on	the	actors	and	situation,	but	
the	processes	commonly	follow	the	described	
structures.	Both	processes	for	these	departments	
follow	similar	structures	that	begin	with	the	idea	
or	vision.	An	analysis	is	followed	to	determine	
the	functional	capacity	and	cost	of	the	project.	
This	information	is	synthesized	and	formulated	
into	a	plan	for	the	project.	For	Water	services,	
they	may	develop	the	plan	and	later	hire	a	firm	to	
design	the	actual	structure,	whereas	the	Parks	and	
Recreation	Department	may	hire	a	firm	to	begin	a	
Master	plan	of	their	new	project.	Both	processes	
must	find	funding	in	order	to	begin	the	design	and	
construction	process,	but	funding	sources	can	vary.	
Separate	departments	must	review	the	plans	in	
order	to	be	approved.	Once	all	plans	are	approved	
and	funding	is	found,	the	construction	process	may	
begin	and	then	the	project	is	compete	(Stormwater,	
personal	communication,	February	22,	2012	&	Parks	
and	Rec.,	personal	communication,	February	22,	
2012	).	
	 The	Department	of	Parks	and	Recreation,	in	
order	to	fund	their	park	improvements,	must	reach	
out	to	other	departments	for	assistance	for	funding	
opportunities.	The	Parks	and	Recreation	Department	
has	used	various	sources	for	funding	including	Tax	
Increment	Financing	for	improvements,	gained	
state	level	grants	from	Missouri	Department	of	
Transportation,	as	well	as	received	funding	aid	from	
the	City	Manager’s	office.	They	process	includes	
more	stakeholder	and	public	input.	The	Water	
services	depends	more	on	technical	feasibility	than	
Process
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public	input.		
	 The	Department	of	Water	Services	focuses	
on	the	cost	benefit	relationship	of	a	project.	The	
Water	Services	Department	has	a	separate	budget	
that	uses	the	water	bills	to	support	the	department,	
which	is	opposed	to	the	Parks	and	Recreation.	
Their	budget	comes	from	the	general	fund.	The	
water	department	may	have	more	capital	in	order	
to	preform	analysis	and	plan	production	within	the	
department	and	may	only	need	to	access	outside	
funds	for	design	and	construction	costs.	They	do	
have	to	submit	their	plans	to	committees	for	review	
before	they	find	funding,	but	often	times	there	is	
little	public	knowledge	or	concern	about	the	water	
services.	This	could	be	due	to	the	technical	and	
necessary	nature	of	water	services	(Stormwater,	
personal	communication,	February	22,	2012	&	Parks	
and	Rec.,	personal	communication,	February	22,	
2012	).	
	 The	Water	Services	and	Parks	and	Recreation	
are	different,	but	both	have	the	end	goal	to	serve	
the	public.	The	challenges	in	the	implementation	of	
the	Rail	Park	process	could	be	the	separated	nature	
of	the	Water	Services	and	Parks	and	Recreation	
departments	and	insufficient	overlap	of	their	
processes.	Coordinating	between	departments	may	
also	present	conflicts	in	strategies	and	interests	that	
can	cause	distrust	or	frustration.	The	Stormwater	
Management	focus	on	the	technical	functionality	
of	their	projects,	while	the	Parks	and	Recreation	
must	focus	on	the	public	input	and	funding	sources	
(Stormwater,	personal	communication,	February	22,	
2012	&	Parks	and	Rec.,	personal	communication,	
February	22,	2012	)..	These	varying	interests	are	
all	important	considerations	for	the	Rail	Park.	If	
these	issues	are	anticipated	the	variety	of	interests	
in	the	departments	could	be	leveraged	to	assure	
the	park	has	the	full	analysis	and	considerations	it	
needs,	technically,	publicly,	and	with	funding.	Both	
departments	can	work	together	to	reach	the	same	
goal	of	serving	the	public.	
	 Funding	is	also	a	challenge	encountered	
during	the	process	of	implementation.	Without	
funding,	the	process	halts.	Funding	is	required	
for	not	only	the	acquisition	of	property	and	
construction	costs	but	also	the	design	and	
administrative	costs	associated	with	the	project.	
Funding	can	relate	to	the	time	requirements.	If	the	
project	implementation	process	takes	too	long,	
people	lose	interest	and	motivation.	Inflation	can	
also	play	a	role	in	a	project	that	expands	a	long	
period	of	time.	If	the	project	finds	problems	and	
only	half	the	funding	is	acquired,	that	sum	of	money	
must	sit	unused	until	the	problem	is	resolved	or	
more	funding	is	attained.	If	this	takes	a	number	
of	years,	the	overall	costs	of	the	project	may	rise.	
For	this	reason,	the	speed	at	which	the	project	can	
be	implemented	is	important.	The	park	is	flexible	
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enough	to	be	produced	in	stages	or	sections	at	a	
time,	without	detracting	from	its	design.	There	is	an	
opportunity	to	gain	support;	by	proving	it’s	worth	
one	section	at	a	time.	
	
	 There	are	other	opportunities	as	well	to	
funding,	such	as	partnerships,	smaller	grants	and	
even	donations.	Complying	funds	from	multiple	
sources	can	b	difficult	and	time	consuming,	but	
without	large	grants	it	is	necessary	to	accumulate	
funds.	Relying	on	one	large	grant	to	fund	the	
whole	project	may	mean	missed	opportunities.	
Donations	can	come	from	fundraisers,	businesses,	
or	philanthropist.	Convincing	actors	that	the	park	
will	benefit	them,	can	open	doors	to	alternatives	
in	funding.	Donations	and	techniques	for	funding	
show	the	interplay	between	actors	and	the	
implementation	process.	
	 The	interdependent	decisions	of	the	actors	
and	how	those	decisions	translate	into	actions	
display	the	multitude	of	possible	outcomes	for	any	
project.	Since	the	acquisition	of	funds	and	overall	
public	support	is	uncertain,	actors	may	chose	to	
pick	less	controversial	routes	to	implementation.	
It	could	also	be	that	actors	believe	that	the	public	
will	support	the	park,	and	if	the	property	is	not	
acquired	now	it	may	become	too	expensive	to	
acquire	later.	The	actors	affect	the	process,	and	the	
process	can	help	lead	the	actors.	They	work	within	
the	same	arena	as	shown	in	figure	5-2.	The	actors	
all	have	their	own	interests	that	can	diverge,	but	the	
process	helps	keep	them	moving	forward	to	guide	
them.	As	the	actors	and	project	moves	forward	
they	meet	hurdles	along	the	way	that	can	slow	the	
project	down.	These	barriers	are	not	always	clear	
or	anticipated,	but	to	reach	project	completion	they	
must	be	overcome.
Bringing Actors and Process 
Together
Conclusion
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	 These	issues	are	the	most	pertinent	to	
the	implementation	of	the	Rail	Park	and	have	
the	potential	to	be	the	greatest	barriers	or	
opportunities.		Although	there	are	numerous	
opportunities	and	challenges,	the	most	evident	are	
the	functionality,	current	property	owners,	and	the	
public	opinion.	Most	anticipated	concerns	could	
be	overcome	by	finding	the	opportunity	in	the	
situation.
	 Water	Services	has	outlined	the	expected	
changes	and	costs	of	repairing	the	combined	sewer	
systems	in	the	OFCP.	The	solutions	are	the	best	for	
the	area	with	the	highest	effectiveness	and	lowest	
cost.	The	OFPC	will	attempt	an	area	of	BMPs	as	a	
pilot	area,	but	even	this	was	done	for	cost	effective	
reasons.	The	specific	area	would	have	been	as	costly	
to	implement	underground	techniques	than	to	
attempt	total	stormwater	management	with	green	
solutions	(Stormwater,	personal	communication,	
February	22,	2012).	With	water	bills	projected	to	
raise	around	13%,	it	could	be	difficult	to	convince	
the	public	to	spend	more	for	different	BMPs	
that	don’t	have	the	same	proven	record	as	other	
methods	(Water	Services	Department,	2009).
	 The	Rail	Park	concept	currently	would	not	be	
able	to	handle	the	amount	of	stormwater	coming	to	
the	area	to	be	useful	to	the	OFCP.	Using	the	Rail	Park	
Figure	5-2	 Actors	and	Process	Implementation	 	
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as	a	major	stormwater	management	feature,	it	will	
require	more	interventions	separate	from	the	park	
up	the	valley.	The	EPA	and	Water	services	would	like	
to	use	BMPs	that	keep	water	on	the	surface	out	of	
the	sewer	system,	but	this	also	requires	a	broader	
scope	than	what	the	park	is	currently	designed	for	
(Student,	personal	communication,	March19,	2012).	
Water	services	would	most	likely	perform	or	ask	
for	a	cost	benefit	analysis	of	the	project.	In	order	to	
convince	the	Water	Services	to	transfer	money	that	
is	being	used	to	fix	the	combined	sewer	systems,	the	
functionality	must	be	up	to	their	standards	to	find	
a	benefit	(Stormwater,	personal	communication,	
February	22,	2012).	
	 If	the	studio	were	to	design	the	project	to	
handle	the	stormwater	to	the	level	desired,	then	
there	is	opportunity	to	develop	parks	as	functional	
pieces	of	infrastructure.	Increasing	the	sustainable	
functions	in	parks	may	also	increase	the	visibility	
and	importance	of	green	infrastructures.	Joining	
sustainable	practices	and	recreational	parks	will	
help	proliferate	the	two	throughout	the	city	by	
promoting	each	other.	This	is	an	opportunity	to	
educate	the	public,	provide	amenities	and	serve	the	
city	(MARC,	personal	communication,	February	14,	
2012).	
	 The	boundaries	of	the	Rail	Park	currently	
affect	about	11	properties,	and	are	adjacent	to	
over	20	different	property	owners	shown	in	figure	
5-3.	The	park	design	currently	would	be	acquiring	
frequently	used	parking	lots	to	use	as	space	in	the	
park.	These	include	the	parking	lots	for	employees	
of	Children’s	Mercy	Hospital	and	patron	parking	for	
the	restaurants	of	the	freight	house	district,	as	well	
as	the	parking	for	the	Western	Auto	Lofts.	The	park	
would	force	the	shipping	dock	for	the	building	to	
move	to	the	side	in	order	to	make	room	for	the	park.	
One	building	would	actually	be	taken	out	in	order	to	
connect	the	park	to	the	street.	Although	this	seems	
excessive,	eminent	domain	has	been	used	in	the	
past	to	take	even	more	properties	for	transportation	
improvements	(Planner	&	Green	Space	Committee,	
personal	communication,	February,	29,	2012).	The	
property	owners	would	be	compensated,	but	with	
the	area	possibly	growing	in	value,	accepting	the	
current	market	value	of	their	property	may	be	a	
challenge.	
	 Property	owners	will	most	likely	be	aware	
of	the	potential	price	they	could	acquire	for	their	
land,	making	them	not	want	to	sell	until	the	market	
price	increases.	A	property	with	a	47,642	sq.	ft.	
newly	renovated	office	building	three	blocks	north	
of	the	proposed	park	was	listed	for	$3	million	
(Historical	Office	Sale	Listing	-	Completely	Renovated	
Property Owners
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Crossroads	Office	Building,	2012).	Other	office	
buildings	in	the	area	of	18,600	sq.	ft.	are	listed	for	
$525,000	(18600	Square	Foot	Warehouse,	2012).	
Acquiring	these	properties	will	be	costly	since	the	
park	is	nearly	27	acres.	Although	not	all	of	that	
land	will	need	to	be	purchased,	a	large	amount	
will	come	from	currently	used	parking	facilities.	If	
the	parking	facilities	were	to	be	built	elsewhere	
for	these	businesses,	the	costs	in	parking	garage	
construction	must	be	considered	as	well	(K.C.	Star,	
personal	communication,	February	20,	2012).	The	
average	cost	of	constructing	a	parking	garage	in	
Kansas	City	is	$15,878	per	parking	space.	(Victoria	
Transportation	Policy	Institute,	2012).	The	price	will	
need	to	be	made	by	funding	solutions,	but	even	
getting	property	owners	to	sell	their	land	may	be	a	
challenge.	
	 All	of	the	properties	are	functioning,	and	
some	are	popular	destinations.	For	this	reason,	
the	park	would	be	in	a	good	area,	but	it	also	would	
require	those	property	owners	to	sell	land.	These	
property	owners	may	be	unwilling	to	leave	the	area	
or	their	properties.	Other	organizations	such	as	the	
Crossroads	Community	Association	may	fight	the	
park	to	protect	its	members	and	property	owners	
(Green	Space	Committee,	personal	communication,	
2012).	
Figure	5-3	 Rail	Park	Ownership
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	 Although	it	may	be	difficult	to	take	these	
properties,	the	benefits	for	other	surrounding	
properties	could	make	other	property	owners	more	
willing	to	compromise.	The	lofts	and	studios	might	
enjoy	having	the	additional	public	space	to	have	
near	by.	The	additional	traffic	the	park	could	create	
may	encourage	businesses	to	work	with	alternatives	
for	their	parking	needs.	The	solutions	to	the	parking	
lots,	such	as	reducing	parking	or	building	garages	
may	benefit	the	city	as	a	whole	for	the	long	run	
as	well	(planner,	personal	communication,	2012).	
With	the	new	transit	lines	coming	in,	the	amount	of	
parking	required	for	businesses	can	be	reduced.	This	
is	acceptable	because	people	can	come	into	the	area	
without	cars,	or	park	in	other	locations	and	take	the	
transit	to	their	destinations.	
The	studio	has	also	presented	an	alternative	garage	
that	will	increase	the	parking	in	the	area	for	both	
visitors	and	employees.	This	garage	would	be	
located	on	a	current	parking	lot	north	of	Washington	
Square	Parks	and	south	of	the	Railroad	tracks.	This	
addition	may	easy	business’s	tensions	about	losing	
their	parking,	while	also	creating	a	new	multimodal	
transportation	center	in	the	city.	
	 The	tax	paying	public	could	be	difficult	to	
predict.	Their	feelings	towards	the	park	is	unclear	
at	this	point.	As	they	can	fight	against	issues	that,	
on	surface	level,	are	beneficial,	the	real	issue	may	
be	the	tax	burden	or	lack	of	representation.	For	
example,	in	Portland,	Oregon,	the	city	known	for	
biking,	found	opposition	to	using	excess	sewer	
repair	money	to	build	bike	lanes.	Portland,	like	
Kansas	City,	is	in	the	process	of	repairing	the	
combined	sewer	systems.	In	order	to	support	the	
$1.4	billion	dollars,	it	would	cost	the	residents	a	64%	
increase	to	their	water	bills.	The	project	was	able	to	
find	savings	in	the	project	of	about	$20	million.	The	
city	council	decided	to	use	the	savings	on	bioswales	
and	bike	lanes	in	the	city.	Hearing	that	the	residents	
were	paying	some	of	the	top	rates	in	the	nation,	and	
that	the	excess	money	was	to	be	used	for	another	
cause	that	it	was	not	initially	intended	for,	led	to	a	
public	outcry.	The	media	fueled	the	issue,	but	the	
reason	for	the	outcry	was	not	solely	on	the	use	
of	funds	for	the	bike	lanes.	Rather,	it	was	on	the	
repeated	use	of	public	funds	for	unintended	uses	
without	public	consultation	(Har,	2010).	Similar	
to	this	situation	is	the	use	of	OFCP	funding	for	
the	proposed	park	along	with	other	proposed	tax	
increases.	
	 The	water	bills	for	Kansas	City	will	not	
increase	as	drastically	as	Portland’s,	but	the	public	
has	also	experienced	more	tax	increases	due	to	
other	improvements.	One	reason	the	Crossroads	is	
unable	to	start	a	CID	in	the	area	is	the	fight	against	
more	taxes	(Green	Space	Committee,	personal	
Public Opinion 
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communication,	February	29,	2012	&	K.C.	Star,	
personal	communication,	February	20,	2012).	
Another	special	taxing	district	in	the	same	area	has	
been	proposed	along	the	Main	Corridor	to	pay	for	
the	incoming	Streetcar.	Bank	of	America,	acting	
as	trustee	for	a	surface	parking	lot	downtown,	is	
fighting	the	imposed	tax	because	it	puts	a	tax	on	
both	properties	and	surface	parking	lots	(Twiddy,	
2012).		With	special	tax	districts	looming,	the	
area	may	fight	the	park,	though	not	because	it	
doesn’t	desire	a	park,	but	because	they	fear	paying	
additional	taxes	on	their	properties.	
	 The	public	may	also	see	the	benefit,	or	desire	
a	new	public	center	for	the	city	to	come	visit	and	
enjoy.	The	area	is	already	popular	and	with	all	the	
additions	coming	the	public	may	want	to	continue	
growing	the	area	for	their	own	enjoyment,	but	
also	the	additional	tourism	it	may	bring	(Professor,	
personal	communication,		.	Businesses	and	the	
public	are	more	willing	to	accept	sustainable	or	
green	amenities.	Kansas	City	has	been	increasing	
as	a	tourist	destination,	but	also	increasing	it’s	
sustainable	practices,	like	with	the	incoming	bike	
share	program	(Planner,	personal	communication,	
February	29,2012).	The	private	corporations	and	
businesses	are	some	of	the	ones	leading	the	way	
in	sustainable	practices.	This	shows	that	people	
are	ready	and	may	be	more	willing	to	accept	a	
large	urban	project	that	was	built	for	them	and	
the	environment	(MARC,	personal	communication,	
February	14,	2012).		
	 These	major	challenges	to	the	project	
can	be	daunting	but	with	thought-out	strategies	
and	a	plan,	the	challenges	can	be	overcome.	The	
opportunities	entangled	in	the	challenges	can	be	
difficult	to	see,	but	offer	a	new	perspective	of	how	
to	approach	the	problem.	If	the	challenges	are	
framed	with	the	opportunities,	then	more	might	be	
willing	to	support	and	aid	the	project.	In	order	to	
do	this,	strategies	and	plans	must	show	people	that	
the	problems	have	been	considered	and	there	are	
solutions	and	alternatives	to	most	issues.	The	rail	
park	can	employ	creative	strategies	and	thoughtful	
design	to	overcome	challenges	and	gain	support	for	
the	Rail	Park	proposal.	
Conclusion
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Chapter VI. Rail Park Strategies 
	 The	rail	park	will	be	a	challenge	to	
implement,	but	coordinating	governmental	
departments	and	a	positive,	strong	public	interest	
may	rise	above	the	hurdles.	There	are	multiple	
strategies	to	take	when	implementing	the	Rail	
Park,	but	the	three	highlighted	in	this	discussion	
are	partnering	processes,	public	participation	and	
phasing.	These	three	broad	strategies	may	lay	a	
foundation	to	build	a	more	involved	strategy	plan	
implementation	or,	perhaps,	provide	a	base	for	other	
projects.
	 The	first	strategy	to	implementing	the	Rail	
Park	is	to	have	both	the	Water	Services	and	the	
Parks	and	Recreation	Department	partner	to	jointly	
implement	the	park.	The	implementation	process	
must	be	altered	between	the	two	departments	to	
involve	collaboration.	Collaboration	can	be	difficult	
when	weighing	the	opportunities	costs.	If	the	time	
spent	to	coordinate	is	greater	and	more	costly	than	
the	time	spent	pushing	the	project	through,	the	
willingness	to	coordinate	is	dampened	(Stone,	1997).	
The	ideal	strategy	would	be	to	create	a	team	with	
members	of	each	department	that	could	meet	and	
develop	the	plan	and	then	implement	the	park.	Due	
to	time	restrictions	and	other	demands,	this	may	
be	difficult	because	it	could	be	hard	to	coordinate	
schedules	and	find	time	to	meet	and	work	on	the	
plan,	not	to	mention	other	obligations.	For	this	
reason,	I	propose	a	solution	that	brings	the	two	
departments	together	by	combining	their	efforts	
during	certain	steps	of	the	process.	The	diagram	in	
figure	6-1	shows	an	altered	version	of	the	previous	
processes	described.	This	proposed	process	shows	
more	opportunities	to	coordinate.
	 This	process,	like	the	previous	ones,	begins	
with	a	problem	or	inciter.	For	the	proposed	park,	it	is	
KCDC	who	identifies	the	problems	and	the	potential	
in	the	area	and	creates	a	vision.	That	vision	would	
then	be	shared	with	both	departments	to	begin	
the	partnership	agreements.	They	can	begin	their	
own	visioning	of	what	they	wish	to	happen	in	the	
area	and	possibly	adjust	the	idea	for	the	park	if	
necessary.	At	that	point,	a	focus	group	or	gathering	
of	the	public	to	inquire	about	their	feelings,	ideas,	
and	possible	concerns	about	the	park	could	be	held.	
This	would	be	to	gauge	the	relevance	or	necessity	of	
the	park	for	the	Parks	and	Recreation	Department,	
while	the	water	services	analyzes	the	possible	
functionality	of	the	park.	If	the	meetings	and	analysis	
lead	to	positive	outcomes,	then	both	Water	Services	
can	move	forward	with	their	designs	of	the	water	
management	proposal.	The	park	can	then	begin	the	
Partnering Processes
42
Re
se
ar
ch
, 
Fe
as
ib
ili
ty
 a
nd
 
co
st
 e
st
im
at
es
Pr
oj
ec
t n
ot
 p
hy
sic
al
ly
 a
nd
 
	n
an
ci
al
ly
 fe
as
ib
le
 
Fe
as
ib
le
, c
re
at
e 
pl
an
 fo
r p
ro
je
ct
Se
nd
 p
la
n 
to
 
re
vi
ew
 
co
m
m
itt
ee
s
Pr
oj
ec
t d
en
ie
d 
fo
r 
re
sa
on
s t
ha
t p
re
se
nt
 a
n 
in
su
rm
ou
nt
ab
le
 
pr
ob
le
m
O
nc
e 
pl
an
 is
 a
pp
ro
ve
 o
r 
m
od
i	
ce
d,
 th
e 
pr
oj
ec
t 
m
us
t 	
nd
 fu
nd
in
g
Ap
pl
y 
fo
r g
ra
nt
s
to
 	
nd
 fu
nd
in
g
PI
AC
 g
ra
nt
s a
re
 p
rio
ri-
tiz
ed
 a
nd
 c
om
pe
tit
iv
e,
 
so
 th
e 
w
ai
t f
or
 fu
nd
s 
co
ul
d 
va
ry
 a
nd
 b
e 
di

cu
lt 
to
 a
tt
ai
n.
 
W
or
k 
to
ge
th
er
 to
 c
re
at
e 
RF
P 
to
 	
nd
 a
 d
es
ig
n 
	r
m
, 
an
d 
se
le
ct
 th
e 
be
st
 d
es
ig
n 
pr
op
os
al
, t
he
n 
cr
ea
te
 a
n 
RF
P 
an
d 
se
le
ct
 a
 c
on
st
ru
c-
tio
n 
co
m
pa
ny
 o
 
bi
d 
pr
ic
in
g 
an
d 
qu
al
i	
ca
tio
ns
.
O
th
er
 d
ep
ar
tm
en
ts
 re
vi
ew
 a
nd
 
co
m
m
en
t o
n 
th
e 
pl
an
s a
nd
 m
ak
e 
su
gg
es
tio
ns
 o
r r
ev
isi
on
s, 
in
 th
is 
ca
se
 th
e 
tw
o 
de
pa
rt
m
en
ts
 m
ay
 
re
vi
ew
 e
ac
h 
ot
he
rs
 p
la
ns
.
At
ta
in
 F
un
di
ng
 in
 o
rd
er
 
to
 R
es
ea
rc
h 
an
d 
de
te
r-
m
in
e 
fe
as
ib
ili
ty
 a
nd
 c
os
t 
es
tim
at
es
If 
th
e 
pr
oj
ec
t n
ee
ds
 a
n 
ex
te
ra
l 	
rm
 
to
 d
o 
th
e 
an
ay
ls
is 
an
d 
m
as
te
r p
la
n,
 
th
en
 th
er
e 
m
us
t b
e 
fu
nd
s a
va
ila
bl
e,
 
if 
no
t t
he
n 
th
e 
pr
oj
ec
t w
ai
ts
 fo
r 
fu
nd
s
M
as
te
r P
la
n
 D
ev
el
op
m
en
t 
St
ak
eh
ol
de
r 
in
cl
us
io
n,
 c
os
t 
es
tim
at
es
 a
nd
 
py
hs
ic
al
 la
yo
ut
 
At
ta
in
 fu
nd
in
g 
fo
r p
ro
je
ct
 
co
ns
tr
uc
tio
n
Fu
nd
in
g 
ca
n 
no
t b
e 
fo
un
d,
 
pr
oj
ec
t m
us
t 
w
ai
t f
or
 fu
nd
in
g
PI
AC
 g
ra
nt
s a
re
 
av
ai
la
bl
e 
fo
r a
ll 
m
em
be
rs
 o
f t
he
 
pu
bl
ic
, b
ot
h 
de
pa
rt
m
en
ts
 
ap
pl
y 
fo
r t
he
se
 
fu
nd
s Fe
de
ra
l a
nd
 S
ta
te
 
gr
an
ts
: M
oD
ot
: 
th
es
e 
ar
e 
di
st
rib
-
ut
ed
 o
fte
n 
by
 M
AR
C,
 
m
ea
ni
ng
 th
ey
 a
re
a 
sp
re
ad
 a
cr
os
s t
he
 
m
et
ro
 
Ci
ty
 M
an
ag
er
’s 
O

ce
: t
he
 g
en
er
al
 
fu
nd
 m
ay
 h
el
p 
ga
p 
fu
nd
 w
he
n 
no
t a
ll 
fu
nd
in
g 
is 
at
ta
in
ed
. 
Co
ns
tr
uc
tio
n 
 
be
gi
ns
 a
nd
 
pr
oj
ec
t i
s 
im
pl
em
en
te
d
Ex
te
nd
 to
 a
lte
rn
at
iv
e 
so
ur
ce
s o
f f
un
di
ng
 fo
r 
th
e 
pr
oj
ec
t, 
TI
F, 
St
at
e 
gr
an
ts
, C
ity
 m
an
ag
er
s, 
PI
AC
, e
tc
. 
Jo
in
 p
la
ns
 
an
d 
se
nd
 
on
e 
pl
an
 to
 
re
vi
ew
 
co
m
m
itt
ee
Vi
sio
n 
pr
es
en
te
d 
by
 e
xt
er
na
l 
so
ur
ce
 to
 b
ot
h 
de
pa
rt
m
et
ns
, o
r 
on
e 
de
pa
rt
m
en
t 
sh
ar
es
 id
ea
 w
ith
 
ot
he
r
Fi
gu
re
	6
-1
		
Pr
op
os
ed
	Im
pl
em
en
ta
ti
on
	P
ro
ce
ss
	fo
r	
St
or
m
w
at
er
	M
an
ag
em
en
t	
an
d	
Pa
rk
	a
nd
	R
ec
re
ati
on
	Im
pr
ov
em
en
t	
Pr
oj
ec
ts
.
43
implementation	process.	
	 These	two	groups	must	coordinate	on	
the	designs	and	plan	the	entry	into	the	review	
boards	and	PIAC	grants.	The	departments	need	to	
communicate	enough	to	complete	one	final	plan	
and	design.	The	proposed	way	the	two	departments	
would	coordinate	is	to	work	together	on	parts	of	the	
process	that	require	developing	plans	or	Requests	
for	Proposals	(RFPs)	or	Request	for	Qualifications	
(RFQs).		RFP	and	RFQs	are	documents	that	inform	
firms	of	a	job	opportunity	and	then	those	firms	may	
provide	their	proposals	for	the	project	or	describe	
their	qualifications	to	apply	for	the	job.	In	order	to	
submit	one	plan	and	design,	the	two	departments	
will	collaborate	to	jointly	create	one	project.	By	
jointly	working	on	the	plan,	and	RFP	or	RFQs	there	
will	be	a	consistency	and	collaboration	in	the	
project.		
	 The	departments	might	find	that	integrating	
their	processes	to	complete	jointly	complete	
the	project	could	be	more	effective.	Having	the	
only	requirement	of	the	two	departments	be	to	
create	one	plan	and	RFP	or	RFQ	allows	the	two	
departments	to	decide	how	best	to	collaborate.		
Allowing	for	departmental	control	and	flexibility	
when	requiring	departments	to	collaborate	on	a	
project	like	the	Rail	Park	may	allow	more	buy-in	and	
less	resistance	from	the	departments.	The	opposite	
may	also	be	true	that	either	department	will	not	
voluntarily	coordinate,	and	they	find	it	more	difficult	
to	create	a	single	project	from	two	departments.	
This	is	a	possibility,	but	finding	any	methods	to	
improve	interdepartmental	communication	will	
improve	the	effectiveness	of	a	multifunctional	
project.	The	political	climate	and	other	projects	
under	construction	or	consideration	will	effect	how	
the	two	departments	decide	how	to	implement	the	
project.	If	the	two	departments	were	able	to	share	
resources,	knowledge	and	labor	costs	on	a	project,	
then	the	project	may	have	a	better	chance	of	being	
implemented.	
	 Parks	were	created	for	the	people,	so	
involving	them	from	the	beginning	and	gaining	their	
feedback	will	be	an	important	element.	The	public	
can	include	residents	and	businesses	adjacent	to	the	
area,	Kansas	City	and	metropolitan-wide	residents	
and	businesses.	Tanner	Springs	in	Portland	involved	
extensive	public	participation	that	led	to	a	design.	
The	trouble	was	that	not	all	citizens	agreed	with	
the	design	(Hagerman,	2007).	The	park	was	still	
implemented	and	many	people	still	use	and	enjoy	
walking	near	the	space.	With	so	many	diverse	
opinions,	it	is	important	to	keep	the	public	in	the	
implementation	process	and	create	the	best	place	
possible	from	the	input.	
	 One	strategy	similar	to	Tanner	Springs	is	
Public Participation
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to	have	multiple	focus	groups	with	citizens	from	
all	areas	of	the	city	(Hagerman,	2007).	These	
focus	groups	will	provide	a	diverse	mix	of	needs	
and	desires	to	guide	the	design.	These	sessions	
might	also	lead	designers	to	understand	the	
importance	of	the	park	and	better	understand	how	
to	communicate	with	possible	leaders,	funders,	
and	most	importantly,	the	public	at	large.	More	
understanding	of	the	concerns	of	the	public	and	
surrounding	property	owners	will	create	better	
communication	and	less	confusion	and	frustration.	
	 Clear	communication	and	participation	
will	also	create	buy-in	for	the	public	to	accept	
the	project	as	their	own	and	gain	pride	out	of	its	
implementation.	If	members	of	the	public,	especially	
the	property	owners	adjacent	to	it,	do	not	feel	
involved,	then	they	might	feel	as	if	the	government	
is	not	concerned	about	them.	(Chapin,	Kaiser,	
&	Godschalk,	1995)	This	is	the	opposite	of	what	
the	park	is	supposed	to	represent.	It	is	a	people-
focused	area	that	looks	at	the	longevity	of	the	social	
environment	as	well	as	the	physical	environment	
(Parks	and	Rec.,	personal	communication,	February	
22,	2012).	Gaining	members	of	the	public’s	support	
is	vital	and	can	be	done	if	there	is	accurate	and	
frequent	communication	and	opportunities	for	
input.	
	
	
	 Although	many	project	implementers	
become	frustrated	when	a	project	time	line	
becomes	stretched	out,	purposefully	doing	so	
with	phasing	may	be	a	strategy	to	gain	public	
acceptance	and	find	funding	for	the	Rail	Park.	By	
phasing	the	project,	it	allows	for	the	public	to	see	
more	immediate	results.	The	funding	goals	are	less	
severe,	and	there	is	more	time	to	gain	partnerships	
and	supporters.	The	phasing	plan	can	start	with	
the	existing	Washington	Park	and	build,	connecting	
features	and	parts	of	the	Rail	Park	after	that.	
	 Washington	Park	is	an	existing	park	in	
Kansas	City	that	currently	serves	as	an	overflow	
type	of	space	for	events	or	festivals.	It	is	mostly	
programmed	for	walking	and	relaxing.	It	may	see	a	
lunch	crowd	from	surrounding	office	buildings	and	
Crown	Center,	but	it	is	not	used	to	its	full	potential.	
The	redesign	could	elevate	it	to	an	urban	center	
and	a	public	space	in	which	the	whole	city	could	
congregate.	The	benefits	in	updating	Washington	
Square	Park	first	are	that	the	land	is	already	there	
(Planner	&	Green	Space	Committee,	personal	
communication,	February	29,	2012).	The	only	
parcel	that	would	need	to	be	acquired	is	a	parking	
lot,	but	the	proposed	design	includes	an	improved	
parking	garage.	This	would	be	great	incentive	for	
the	property	owner	to	lease	or	donate	land	for	the	
addition	of	a	new	parking	garage.	
Phasing
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	 The	city	and	other	organizations	are	
already	interested	in	Washington	Square	Park,	as	
it	is	already	centrally	located	and	adjacent	to	the	
incoming	streetcar	and	possible	commuter	route.	
The	park	also	borders	Crown	Center,	a	popular	
shopping	center	with	the	new	additions	of	the	
Legoland	Discovery	Center	and	aquarium.	Once	
people	visit	and	enjoy	the	park,	expanding	it	to	
accommodate	the	new	activity	in	the	area	may	be	
encouraged	(Planner	&	Green	Space	Committee,	
personal	communication,	February	29,	2012).
	 The	next	phase	would	bridge	a	pedestrian	
bridge	over	the	railroad	tracks	from	the	north	to	
south	side.	This	will	help	eliminate	the	barrier	to	
better	connect	the	two	parts	of	the	city.	Then	the	
phasing	would	move	on	to	attempt	to	implement	
parts	of	the	Rail	Park	if	previous	attempts	were	
successful.	
	 The	benefit	of	phasing	relieves	the	funding	
pressure	and	presents	more	opportunity	for	smaller	
wins	along	the	way.	If	the	park	were	split	into	
stages,	the	funding	goals	would	be	smaller	and	more	
achievable.	Providing	separate	cost	benefit	analysis	
for	each	phase	that	displays	the	advantages	of	each	
section	may	be	more	manageable	than	attempting	
a	cost	benefit	analysis	for	the	park	as	a	whole.	The	
costs	may	appear	too	great	to	be	overcome	as	a	
whole	project,	but	it	might	be	more	feasible	in	
smaller	portions.	The	time	span	of	the	project	could	
also	be	shortened	for	brief	sprints	of	effort	from	
volunteers	or	participants,	in	contrast	to	drawing	out	
the	process.		
46
Chapter VII. Conclusion
	 Implementing	a	project	takes	persistence	
and	support.	Persistence	pushes	the	project	past	
barriers,	while	support	creates	momentum	for	the	
project.	Not	all	barriers	are	anticipated,	but	some	
can	be	preempted.	Identifying	challenges	and	
creating	strategies	to	overcome	the	barriers	will	help	
move	the	project	farther	and	gain	support.		
	 One	general	strategy	applicable	to	all	
projects	is	to	accommodate	stakeholder	concerns	
and	unforeseen	complications	by	being	flexible	
with	the	design.	Whether	adjusting	to	physical	
constraints	or	a	neighborhood	concerns,	flexibility	
improves	the	chances	of	a	project	moving	forward.	
Moreover,	it	shows	stakeholders	and	the	public	
that	the	designers	have	their	best	interest	in	mind.	
Embracing	stakeholder	and	public	input	in	the	design	
will	display	a	genuine	concern	for	their	opinions.	
KCDC	did	well	adapting	their	designs	with	every	
stakeholder	meeting	to	better	incorporate	their	
ideas	and	concerns.	
	 To	adjust	designs	to	stakeholder	interests,	
it	is	imperative	to	obtain	early	and	continuous	
feedback.		If	the	public	and	stakeholders	are	part	of	
the	process,	they	will	invest	more	into	the	project	
and	be	more	supportive.	This	also	is	important	
in	aligning	interests.	Stakeholder	input	can	lead	
to	mutual	understandings	in	the	conception	
stage,	which	aids	in	aligning	visions	and	creating	
opportunities	for	collaborations	and	integrated	
decision-making.	
	 It	also	is	important	to	include	all	beneficiaries	
in	a	project.	A	park,	or	public	infrastructure	
may	provide	amenity	for	multiple	interests	and	
identifying	those	benefits	will	better	justify	the	
construction	of	the	park.	Focusing	on	one	group	of	
actors	may	damage	the	project,	as	it	will	hinder	the	
advancement	with	other	actors.	Communicating	the	
benefits	to	each	individual	actor	will	garner	overall	
public	support.	
	 Even	with	public	support,	funding	is	a	major	
barrier.	Financial	barriers	can	be	overcome	with	
creative	solutions	and	support.	Funding	can	come	
from	numerous	sources,	not	just	governmental	
grants.	Public-Private	partnerships	are	becoming	
more	common	and	benefit	both	parties.	
Furthermore,	collecting	grants	and	other	small	
sources	should	not	be	underestimated.	However,	
do	not	rely	on	large	grant	sources	to	fund	the	entire	
project.	Funding	is	a	great	challenge,	but	can	be	
overcome	with	persistence	and	the	use	of	multiple	
sources	and/or	partners.		
	 Student	groups	can	be	good	partners	
because	they	are	dedicated,	creative,	and	are	willing	
to	provide	their	services	with	education	as	their	
payment.	Student	projects	can	be	catalysts	for	
improvement	and	work	to	identify	specific	issues	or	
problems.	KCDC	has	done	this	by	identifying	issues	
and	creating	innovative	solutions.	For	instance,	
the	concept	of	the	Rail	Park	was	grounded	in	the	
growth	specific	to	the	location	and	its	outdated	
infrastructure	that	cannot	support	the	influx	of	
residents.
	 Partnering	student	groups	like	KCDC	and	
other	local	design	firms	may	provide	greater	
opportunities	for	project	implementation.	This	type	
of	partnership	could	take	the	developed	designs	
and	create	a	new	studio	focused	on	possible	
implementation	or	design-build	strategies.	The	
partnership	would	allow	students	to	work	alongside	
professionals	in	changing	vision	to	reality.	Student	
projects	create	a	vision,	but	they	also	present	
real	solutions	that	could	be	further	explored	and	
possibly	implemented.	KCDC	has	had	past	projects	
picked	up	by	design	firms	and	further	developed	
into	real	projects.		Allowing	students	to	follow	their	
designs	to	implementation	would	provide	invaluable	
educational	opportunities.	
	 This	report	explained	KCDC	and	its	process	
for	creating	a	vision.	Further,	the	report	outlined	the	
implementation	process	and	other	factors	in	order	
to	fully	understand	the	challenges	and	opportunities	
ahead	for	the	Rail	Park.	From	that	analysis,	
strategies	and	basic	concepts	were	presented	that	
may	provide	understanding	of	the	implementation	
process	for	other	students	and	groups.	Although	this	
report	provides	concrete	ideas,	it	should	in	no	way	
limit	any	future	designs.	Innovative	projects	often	
alter	the	implementation	processes,	improving	both	
the	city	and	its	implementation	processes.
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Actor	   Role	   Interest	   Opportunity	   Barrier	  
Federal,	  State	  
and	  County	  
governments	  
	   Regulatory,	  policy	  
makers,	  funders	  
Advancing	  their	  
jurisdiction	  and	  
comprehensive	  planning	  
To	  provide	  funding	  for	  the	  
park	  and	  create	  or	  change	  
policy	  to	  enable	  
collaboration	  between	  
different	  actors	  	  
Bureaucracy	  in	  
regulations	  and	  
working	  with	  
policies,	  or	  if	  there	  is	  
a	  lack	  of	  available	  
funds	  or	  grants.	  
EPA	   This	  federal	  agency	  
focuses	  on	  the	  
protection	  of	  the	  
environment,	  by	  
regulating	  
practices	  and	  
contribute	  to	  
environmental	  
degradation	  	  
Seeing	  sustainable	  
practices	  implemented	  
where	  possible	  to	  better	  
the	  environment,	  but	  also	  
to	  see	  main	  
environmental	  threats	  
like	  combined	  sewer	  
systems	  controlled.	  	  
Support	  sustainable	  water	  
management	  and	  park.	  
Need	  for	  wider	  area	  
of	  intervention	  to	  
handle	  stormwater.	  
Cost	  effectiveness	  of	  
the	  park	  vs.	  outlined	  
in	  OFCP	  	  
Jackson	  County	   Regional	  
government	  to	  
control	  and	  
maintain	  county	  
wide	  functions,	  
including	  
regulation	  and	  
policy	  
Current	  interest	  in	  
increasing	  transportation	  
from	  suburban	  cities	  to	  
Downtown.	  In	  all	  to	  
improve	  the	  counties	  
economy	  and	  quality	  of	  
life	  for	  residents.	  	  
Support	  or	  encourage	  the	  
park	  development	  to	  
encourage	  the	  commuter	  
rail.	  
May	  not	  assist	  in	  any	  
funding	  or	  see	  it	  
more	  as	  a	  physical	  
restriction	  to	  
possible	  commuter	  
rail.	  
Missouri	  
Department	  of	  
Natural	  
Resource	  	  
Set	  regulations	  and	  
protect	  resources	  
and	  prevent	  the	  
degradation	  of	  the	  
environment	  at	  a	  
state	  level	  
Maintaining	  those	  
resources	  like	  the	  water	  
quality	  in	  the	  Missouri	  
River	  for	  cities	  south	  of	  
Kansas	  City	  in	  Missouri	  
Support	  sustainable	  
practices	  in	  water	  
management.	  	  
Find	  similar	  
problems	  with	  
methods	  to	  manage	  
stormwater,	  like	  EPA.	  
City	  
government	  
and	  planning	  
	   Policy	  makers	  and	  
decision	  makers,	  
supportive	  or	  
incentive/disincen
tive	  projects.	  	  
Providing	  for	  the	  public	  
both	  socially,	  
economically	  and	  
environmentally,	  wining	  
public	  favor	  
To	  provide	  support,	  and	  
gain	  a	  new	  public	  space	  and	  
attraction.	  Political	  and	  
departmental	  support	  to	  
gain	  funding	  and	  partners.	  	  
Regulations	  or	  
interest	  variation	  
between	  
departments	  or	  
officials.	  	  
City	  Council	   These	  elected	  
officials	  can	  be	  
champions	  and	  
strong	  supporters	  
of	  projects	  in	  the	  
city.	  
To	  represent	  the	  public	  
opinion,	  but	  this	  can	  make	  
the	  decisions	  difficult	  due	  
to	  the	  diverse	  public	  
opinions.	  	  
Support	  the	  park,	  or	  gain	  a	  
champion	  for	  project	  
development.	  	  
Disagreement	  among	  
the	  council	  can	  lead	  
to	  tie	  ups	  and	  slow	  
downs.	  	  May	  side	  
with	  citizens,	  if	  there	  
is	  a	  lack	  of	  public	  
support.	  
City	  Manager	   The	  city	  manager	  
controls	  the	  
budget	  and	  
interactions	  with	  
the	  various	  city	  
departments.	  The	  
city	  manager	  may	  
serve	  as	  a	  link	  
between	  the	  
elected	  officials	  
and	  the	  city	  
departments.	  
To	  maintain	  a	  well	  
running	  city,	  while	  
maintaining	  the	  budget.	  
Their	  interests	  may	  be	  
inline	  with	  the	  city	  
council.	  
May	  assist	  in	  funding	  gaps	  
or	  in	  administrative	  
assistance,	  as	  well	  as	  help	  
coordinate	  departments.	  	  
May	  not	  be	  an	  option	  
for	  gap	  funding	  or	  
can	  not	  find	  
agreements	  between	  
departments.	  	  
Planning	  
Department	  
To	  provide	  
informed	  advising	  
and	  decision	  
making	  to	  the	  
planning	  
commission,	  as	  
well	  as	  develop	  
plans	  for	  future	  
city	  development.	  	  
The	  city	  planners	  are	  
interested	  in	  the	  long-­‐
term	  development	  of	  the	  
city.	  
Find	  value	  in	  park	  for	  the	  
comprehensive	  plan,	  assist	  
in	  zoning	  or	  ordinance	  
changes	  to	  make	  park	  
possible,	  or	  assist	  in	  
partnerships.	  	  
May	  fear	  the	  funding	  
and	  maintenance	  
burden	  on	  the	  city,	  as	  
well	  as	  it’s	  
integration	  into	  the	  
area.	  They	  also	  may	  
side	  with	  the	  wills	  of	  
the	  public.	  	  
Public	  
Improvement	  
Advisory	  
Fund	  public	  
infrastructure	  
projects	  in	  Kansas	  
Supporting	  public	  wants	  
and	  infrastructure	  
improvements	  for	  the	  city,	  
Could	  be	  a	  funding	  source	  
for	  the	  park.	  	  
Funds	  are	  spread	  out	  
over	  numerous	  
applications	  and	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Committee	   city	  	   provide	  the	  public	  with	  an	  
opportunity	  to	  make	  a	  
difference.	  
those	  applications	  
are	  prioritized,	  so	  it	  
can	  be	  competitive	  	  
Water	  services	   To	  maintain	  and	  
provide	  
infrastructural	  
solutions	  for	  water	  
management	  	  
To	  bring	  sustainable	  
solutions	  to	  Kansas	  City,	  
but	  also	  cost	  effectively	  
reduce	  the	  combined	  
sewer	  overflows	  
Assist	  in	  transferring	  OFCP	  
funds	  to	  proposed	  park.	  
Assist	  in	  technical	  
requirements	  and	  design.	  
Mismatch	  of	  OFCP	  
requirements	  and	  
park	  capabilities.	  
Need	  for	  proven	  
solutions	  and	  
unwilling	  to	  risk	  
funds	  on	  untested	  
solutions.	  	  
Parks	  and	  
Recreation	  
Developer	  and	  
project	  manager	  
for	  the	  project	  
In	  providing	  the	  public	  
with	  open	  green	  space	  
and	  recreational	  facilities	  
for	  Kansas	  City.	  
To	  support	  the	  park	  and	  
work	  to	  apply	  for	  grants	  and	  
funding,	  as	  well	  as	  work	  
with	  the	  public	  to	  gain	  
support.	  	  
Without	  a	  budget	  to	  
use	  on	  capital	  
projects,	  all	  funding	  
must	  be	  external	  
from	  the	  department	  
and	  dealing	  with	  not	  
only	  construction,	  
but	  also	  long-­‐term	  
maintenance	  
MARC	   	   Regional	  planning	  
and	  
comprehensive	  
planning.	  
To	  improve	  the	  
metropolitan	  area	  of	  
Kansas	  City.	  
Assist	  in	  grant	  applications.	  	   MARC	  serves	  all	  of	  
the	  metro	  area,	  and	  
must	  consider	  all	  
applications	  for	  
grants.	  
Civic	  
Organizations	  
and	  
Neighborhood	  
Associations	  
	   To	  start,	  develop	  
and	  support	  city	  
improvements.	  To	  
build	  consensus	  
and	  represent	  
organization	  
members	  and	  
neighborhoods.	  	  
TO	  represent	  the	  
neighborhoods	  wishes,	  as	  
well	  as	  improving	  
neighborhoods	  and	  areas	  
for	  future	  investments	  
and	  residents.	  	  
Supporter	  and	  fundraisers	  
of	  the	  park	  and	  consensus	  
builders.	  
If	  these	  organizations	  
disagree	  on	  one	  any	  
one	  issue	  it	  can	  cause	  
division	  in	  the	  
project	  momentum.	  
Downtown	  
Council	  
Support	  downtown	  
revitalization	  and	  
development.	  This	  
group	  works	  both	  
in	  the	  political	  
advocacy	  side	  and	  
technical	  
assistance	  in	  
development	  
To	  see	  the	  downtown	  
grow	  and	  become	  a	  new	  
national	  destination,	  as	  
well	  as	  a	  residential	  and	  
business	  destination.	  	  
To	  build	  support	  and	  
assistance	  with	  
administrative,	  advocacy	  or	  
fund	  raising	  support.	  	  
Alignment	  with	  
member	  interests	  is	  a	  
concern,	  as	  well	  as	  a	  
project	  that	  may	  
hinder	  current	  
businesses	  or	  other	  
investments.	  	  
Economic	  
Development	  
Council	  
Support	  economic	  
development	  and	  
health.	  EDC	  staff	  
often	  works	  with	  
government	  and	  
non-­‐profit	  
organizations	  in	  
Kansas	  City	  to	  
assist	  in	  technical	  
finance	  and	  
business	  work	  or	  
advising.	  	  
To	  help	  establish	  Kansas	  
City	  as	  a	  self-­‐sustaining	  
economy	  that	  is	  resilient,	  
growing	  and	  supportive	  
to	  businesses	  and	  
residents.	  
Assisting	  in	  financing	  ideas	  
and	  administrative	  
assistance	  for	  the	  park.	  This	  
group	  could	  also	  assist	  in	  
the	  producing	  a	  cost	  benefit	  
analysis	  that	  weighs	  the	  
monetary	  costs	  and	  the	  
social	  and	  environmental	  
benefits.	  	  
Finding	  financing	  
options	  that	  are	  
available	  may	  be	  
difficult	  or	  an	  ability	  
to	  find	  support	  in	  the	  
business	  community	  
if	  they	  are	  not	  in	  
favor.	  If	  the	  cost	  
benefit	  analysis	  did	  
not	  produce	  findings	  
in	  the	  parks	  favor.	  	  
KCDC	   To	  assist	  in	  
research,	  analysis	  
and	  visioning	  for	  
the	  city	  and	  
organizations	  
To	  improve	  the	  city	  they	  
work	  in,	  but	  also	  to	  learn	  
and	  push	  the	  boundaries	  
of	  what	  can	  be	  done.	  	  
To	  tailor	  the	  design	  to	  best	  
fit	  the	  needs	  of	  the	  area,	  but	  
also	  advocating	  for	  the	  
project.	  	  
Losing	  the	  design	  or	  
control	  of	  the	  project,	  
to	  something	  less	  
visionary	  and	  more	  
realistic.	  	  
Public	   	   The	  reason	  for	  the	  
project	  is	  for	  the	  
public	  so	  public	  
approval	  
Their	  interest	  is	  in	  the	  
quality	  of	  life.	  	  
To	  provide	  approval	  and	  
support	  the	  project.	  
If	  the	  public	  does	  not	  
find	  favor	  in	  the	  
proposed	  park,	  then	  
it	  will	  be	  difficult	  to	  
continue.	  	  
Philanthropists	   Aid	  in	  the	  
revitalization	  and	  
To	  better	  Kansas	  City	  as	  
well	  as	  create	  a	  legacy	  
Could	  provide	  funding	  for	  
the	  park.	  	  
Getting	  someone	  to	  
donate	  to	  the	  park.	  It	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advancement	  in	  
Kansas	  City	  by	  
investing	  in	  public	  
projects	  
within	  the	  City.	  	   will	  mean	  less	  
control	  for	  the	  city	  
over	  the	  project	  
design.	  	  
Property	  
owners	  
To	  provide	  
property	  for	  the	  
project,	  as	  well	  as	  
agree	  to	  the	  new	  
project	  in	  the	  area.	  	  	  
To	  keep	  functionality	  of	  
their	  businesses	  and	  
properties,	  or	  be	  fully	  
compensated	  for	  
property.	  	  
To	  sell	  properties	  or	  assist	  
in	  support.	  	  
If	  property	  owners	  
lose	  functionality	  or	  
value	  from	  the	  sale	  of	  
their	  property.	  	  
	   	   	   	   	   	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
Appendix	  B.	  
	  
These	  descriptions	  of	  the	  actors	  are	  an	  additional	  explanation	  into	  their	  role	  and	  
interest	  in	  general.	  This	  is	  part	  of	  the	  actors	  in	  implementation	  introduction	  in	  
Chapter	  5.	  	  
	  
Federal,	  State	  and	  County	  Governments	  	  
Role:	  
The	  Federal	  and	  State	  Governments	  play	  an	  important	  role	  in	  providing	  
funding	  projects	  that	  meet	  the	  goals	  of	  these	  governments.	  These	  actors	  also	  are	  
important	  regulators	  that	  have	  legislation	  to	  protect	  regional	  or	  national	  resources.	  
Often	  these	  grants	  or	  regulations	  are	  set	  by	  agencies	  of	  these	  governments.	  	  
The	  federal	  and	  state	  agency	  that	  has	  acted	  as	  a	  catalyst	  for	  the	  
implementation	  of	  the	  OFCP	  in	  Kansas	  City	  was	  the	  Environmental	  Protection	  
Agency	  and	  the	  Missouri	  department	  of	  Nature	  Resources	  (Wet	  Weather	  Solutions	  
